



USER MANUAL

CPMS User Manual

For the Department User

Staff in a requesting department who raise project requests and sign off the Notices to Proceed for work done for their department.

AT A GLANCE

- You raise project requests and attach the drawings, pictures and reports that explain them.
- You answer the project engineer while a request is on Hold, and you may edit it until it is endorsed.
- You give the fourth signature on every NTP for your department, from the NTP Reviews page.
- You see your own requests and your department's projects — never another department's.

Contents

14 sections. Every procedure in this booklet applies to your role as it is set up in CPMS.

01 About CPMS

02 Getting Started

03 The Dashboard

04 Project Requests

05 Raising a Project Request

06 Files, Versions and Attachments

07 Projects

08 NTP Reviews

09 NTP — Notice to Proceed

10 Notifications and Email

11 Your Account

12 Printing PMD Forms

13 Common Questions

14 Glossary

About CPMS

CPMS is the Construction Project Management System of the Project Management Department (PMD) of Philsaga Mining Corporation and Mindanao Mineral Processing and Refining Corporation. It carries a piece of work from the moment a department asks for it through to the certificate that closes it, and it keeps the paperwork, the approvals and the money in one place instead of across mailboxes and spreadsheets.

What the system holds

- Project requests raised by the operating departments, with their attachments and the conversation about them.
- Projects registered by PMD, each with a Project Hub holding thirteen working areas — procurement, permits, variations, quality, billing, cost and progress.
- Two sequential sign-off chains: one for a project request, one for a Notice to Proceed.
- The controlled PMD forms — RFQ, NTP, the Acceptance Certificate and the Completion Summary — printed from the record rather than typed again.
- A supplier portal that lets contractors quote against an RFQ without holding an account.
- Master data — job types, cost codes, sites, suppliers and the rest — that every form draws its dropdowns from.

The shape of the flow

1. A department user raises a project request describing the work needed.
2. A PMD project engineer reviews it, may hold it for more information, and endorses it.
3. The PMD Assistant Manager and then the PMD Department Manager sign it. The request is now approved.
4. An engineer registers the approved request as a project, which gets a project number and a Project Hub.
5. The engineer sends RFQs to contractors, receives quotations and marks one final.
6. The engineer prepares a Notice to Proceed against the winning quotation and sends it for approval.
7. Five offices sign the NTP in order. The last signature issues it, awards the RFQ, and mails the contractor a copy.
8. Work proceeds. The engineer files weekly status reports, logs permits, variations, materials tests and billings.
9. When the work is done the engineer records completion and prints the Acceptance Certificate and Completion Summary.

NOTE

Every user holds exactly one role, and that role decides which menu items appear and which buttons are live. If this manual describes a screen you cannot see, it belongs to a different role.

Getting Started

Signing in

- 1. Open CPMS in your browser. You will land on the sign-in page.
- 2. Enter the email address your administrator registered for you, and your password.
- 3. Tick Remember me on a machine only you use, so you are not asked again each day.
- 4. Click Log in. You arrive at your Dashboard.

Accounts are created for you by the administrator — you do not sign yourself up. If you have no account, ask the administrator to create one and tell them which department or division you belong to.

If you have forgotten your password

- 1. Click Forgot your password? on the sign-in page.
- 2. Type your registered email address and click Email Password Reset Link.
- 3. Open the message that arrives and click its link. It takes you to a page where you set a new password.
- 4. Sign in with the new password.

TIP

If the reset message does not arrive within a few minutes, check your junk folder first, then ask the administrator to reset the password for you from the Users page.

The top bar

Every page in CPMS carries the same bar across the top. From left to right it holds the brand, the main menu, the notification bell, and your own account menu.

Item	What it does
Main menu	The sections your role may open. Items with a sub-menu expand when you hover or tap them.
Badges	A number beside NTP Reviews or For Approval is how many items are waiting on you right now.
Bell	Your notifications. Click one to jump straight to the record it is about; Mark all read clears the count.
Your initials	Your account menu — Account settings and Log out.

On a narrow screen the menu collapses behind a button. Tap it to open the same list as a drawer.

Finding your way around a list

The Requests, Projects, Users and Master Data pages all work the same way. A search box filters by number or title; the dropdowns beside it narrow the list further; the table below shows what matched. Buttons at the

right of each row are the actions you are allowed to take on that record — if an action is not yours to take, the button is not shown at all.

Signing out

1. Click your initials at the far right of the top bar.
2. Choose Log out.

IMPORTANT

Always sign out on a shared or public machine. Your session carries your approval authority, and anything done in it is recorded against your name in the audit trail.

The Dashboard

Top bar › Dashboard

The dashboard is the page you land on after signing in. It answers one question — what needs my attention — and it shows a different answer to delivery staff than it shows to a requesting department.

If you are in PMD

Project engineers, assistant managers, the sign-off offices and the administrator see four counters across the top:

Active Projects	Top-level projects that are not Completed, Closed or Canceled. Sub-projects are counted inside their parent, never separately.
Delayed	Active projects whose progress has fallen behind where the schedule says it should be.
About to Lapse	Active projects whose deadline falls within the next seven days.
Pending Requests	Requests not yet settled — For Approval, In Approval, or on Hold.

Below the counters sits the completion KPI: the target the administrator has set, against the average effective completion of every top-level project. "Effective" means a parent project's figure rolls up the progress of its sub-projects, so a parent is never reported as finished while its parts are not.

If you are a department user

You see three counters instead — Active Projects, unread comment notifications, and the number of requests you have raised — followed by a list of the NTPs on your department's projects that are waiting for your signature.

The tables below

- Notifications — your eight most recent. Click one to open the record it concerns.
- Projects — your five most recent, with status, health and progress.
- Requests — your five most recent, with requester and status.
- Audit trail — the last eight things that happened on projects you can see, with who did them and when.

TIP

Health is the quickest read on the list: it compares where a project's progress actually is against where its schedule says it should be by today.

Project Requests

Top bar › Requests

A project request is how a department asks PMD for work. It describes what is needed and why, carries the drawings and photographs that explain it, and then climbs a three-office approval chain. Only once every signature is in can the request be registered as a project.

The approval chain

Three signatures, always in this order. Every step is written out when the request is raised, so the whole chain is visible from the start — you can always see who has signed, who is being waited on, and who has not been reached yet.

Step	Office	What their signature means
1	Project Engineer	The work is technically sound and PMD is willing to take it on.
2	PMD Assistant Manager	PMD endorses it upward.
3	PMD Department Manager	Final approval. The request becomes a project candidate.

NOTE

Steps settle strictly in order, and only the first unsettled step can be acted on. A rejection at any step stops the chain there — it does not skip to the next office. The Assistant Manager may also settle step 1, covering for the project engineer.

What the statuses mean

Status	Meaning	What happens next
For Approval	Raised, waiting on the project engineer.	The engineer endorses, holds or rejects it. The requester may still edit it.
Hold	The engineer has commented and needs an answer.	The requester replies or edits; the request then returns to the status it held before.
In Approval	Endorsed and climbing the PMD chain.	PMD signs from the For Approval portal. It can no longer be edited.
Approved	Every signature is in.	A project engineer registers it as a project.
Rejected	Refused at one of the steps.	Nothing further. Raise a new request if the work is still needed.
Ongoing	Work has started against it.	Tracked through the project, not the request.
Completed	The work is finished.	Closed out.

Finding a request

- The search box matches a request number, a project number or a title.
- The dropdowns filter by job type, job location, cost code and status. Status accepts more than one value at a time.
- While a request is unsettled, the row shows which office it is waiting on.

What is on a request

- The request itself — title, job type, description, location, funding classification.
- Attachments — pictures, drawings, reports and anything else, each one versioned.
- Comments — the running conversation between the requester and the engineer.
- Technical feedback — the engineer's structured assessment: disciplines involved, permits needed, priority and remarks.
- The approval timeline — every step, who settled it, when, and any remarks they left.
- The audit trail — everything that has happened to the request.

Raising a Project Request

Top bar › Requests › New Request

This is the department user's main task in CPMS. A request that is clear and complete gets endorsed quickly; one that leaves the engineer guessing comes back on Hold.

Filling in the form

Title	A short name for the work, as you would say it out loud. Required.
Job Type	Chosen from the list the administrator maintains — civil, electrical, mechanical and so on. Required.
Description	What is needed, where, and why. Say what the problem is, not only the solution you have in mind — the engineer may know a better one. Required.
Job Location	Chosen from the list. If nothing fits, choose Other and type the location in the box that appears. Required.
OPEX / CAPEX	How the work is funded. One of the two must be ticked.
Cost Code	Required when you tick OPEX. Chosen from the cost codes the administrator maintains.
For Budgeting	Tick this when the work has no budget yet and is being raised so it can be budgeted for.

IMPORTANT

You must classify the funding. A request with neither OPEX nor CAPEX ticked will not save, and OPEX without a cost code will not save either.

Attaching files

1. Click Add Attachment. A row appears.
2. Choose the file.
3. Pick its type — Picture, Drawing, Report or Other. This is required for every file you attach.
4. Add a short description so the engineer knows what they are looking at.
5. Repeat for as many files as you need, then save the request.

TIP

Photographs of the actual condition are the single most useful thing you can attach. They answer questions the engineer would otherwise have to raise as a Hold.

Submitting

Click Submit. The request is saved with status For Approval, it is given a request number, and the project engineers are notified that it is waiting on them.

Editing a request you have raised

Open the request and click Edit. You can change anything on the form, add attachments, and remove ones you added.

IMPORTANT

You may only edit while the request is For Approval or on Hold. Once the engineer endorses it and it enters In Approval, the content is fixed — PMD is signing what they were shown. If something must change after that, ask the engineer to reject it so you can raise it again.

When a request goes on Hold

The project engineer puts a request on Hold by commenting on it. You will get a notification saying so. The comment says what they need.

1. Open the request from the notification or from the Requests list.
2. Read the engineer's comment.
3. Answer it — reply in the comment box, and edit the request or add attachments if that is what was asked for.
4. The moment you reply or save an edit, the Hold lifts and the request returns to the status it had before.

Deleting a request

You may delete a request you raised, while it is still For Approval or on Hold. Once it has been endorsed it is part of PMD's record and can no longer be removed.

Files, Versions and Attachments

Every file in CPMS — an attachment on a request, a permit document, a quality procedure, a billing, a PSR — is versioned. Nothing is ever silently overwritten.

Replacing a file

1. Find the record the file is attached to.
2. Choose to replace the file.
3. Pick the new file, up to 20 MB.
4. Add a note saying what changed — the next person to look will thank you.
5. Save.

The record keeps its identity and its place. The new file becomes the current one; the old becomes a previous version.

Going back to an earlier version

1. Open the record's version history.
2. Find the version you want.
3. Restore it. It is put back in front as the current file.

Restoring does not delete anything. The version you were on stays in the history, so you can go forward again.

Attachments on a request

Request attachments carry a type — Picture, Drawing, Report or Other — and a description. The type is required, and it is what lets the engineer find the drawing among the photographs. Attachments can be added and removed by the requester while the request is still editable, and replaced or rolled back at any time afterwards.

Practical limits

- Most uploads are capped at 20 MB per file.
- Completion photographs are capped at 5 MB each, twelve per project.
- The PSR attachment must be a PDF. Other uploads accept the usual document and image formats.

TIP

Scan at a readable resolution rather than the highest one. A 20 MB scan of an A4 permit takes a minute to open on site.

Projects

Top bar › Projects

A project is a piece of work PMD has taken on. It carries a project number, a manager, a schedule, a budget and a Project Hub holding every document the work produces. Most projects begin life as an approved request; an engineer may also register one directly.

The project list

The list shows top-level projects. Search by number or title, and filter by status. Each row carries the project number, title, status, health and progress.

- Progress is the effective completion — a parent project rolls up the progress of its sub-projects rather than reporting its own figure alone.
- Health compares actual progress against where the schedule says the project should be today. A project behind that line reads as Delayed.

Project statuses

Status	Meaning
For Planning	Registered; scope and approach still being worked out.
RFQ/RFP Submitted	Quotation requests are out with contractors.
Proposal Under Review	Offers received and being evaluated.
Detailed Design Under Review	The design is being checked before procurement proceeds.
Endorsed for Executive Approval	Waiting on a decision above PMD.
NTP & Contract Processing	The Notice to Proceed is being prepared or is climbing its approval chain.
For Scheduling	Awarded; the start is being scheduled.
Ongoing	Work is in progress on site.
On Hold	Work has stopped for a reason recorded in the remarks.
Completed	The work is finished and accepted.
Closed	Finished and closed out administratively.
Canceled	Abandoned before completion.

NOTE

Completed, Closed and Canceled are the inactive statuses. Projects in them drop out of the active counts on the dashboard.

Changing a project's status

1. Open the project.
2. Click the status control and choose the new status.
3. Type your modification remarks — say why it moved.
4. Save.

Every change is kept in the project's status log with your name, the time and your remarks, and it appears in the audit trail.

The project page

Opening a project shows its details — number, encoder, asset ID, cost code, project cost, WR number and date, priority, department owner, owner's email, class, category, service type, structure, workforce, deadline and the disciplines the work needs — followed by the thirteen hub sections and the summary cards for RFQs and NTPs.

What you may change

- The administrator and the assistant manager may edit any project.
- A project engineer may edit projects they registered.
- The three PMD and division sign-off offices, department users and division manager users have a read-only view.

NTP Reviews

Top bar › NTP Reviews

This is where the owning side of the business signs a Notice to Proceed. Department users give the fourth signature; the Division Manager User gives the fifth and last. Both work from this page rather than from the PMD For Approval portal, because these two steps are held per project — they belong to whoever is behind that particular project's department or division, not to a single office.

NOTE

These steps only come round once PMD has signed: the PMD Assistant Manager, the PMD Department Manager and the Division Manager sign first, in that order.

What the page shows

Every NTP you follow, with those awaiting review listed first, then the issued and rejected ones as history. Each row carries the NTP number, the contractor, the project, who prepared it, the approval timeline so far, and the RFQ line items behind it.

- A department user follows NTPs on the projects they requested and on the projects their department owns.
- A Division Manager User follows every department inside their division.

Only the step that is actually yours is actionable. Rows further up or down the chain are there so you can see the whole picture, not so you can sign them.

Approving an NTP

1. Open NTP Reviews. The badge on the menu item tells you how many are waiting.
2. Read the NTP — the contractor, the approved cost, the baseline start and end dates, and the RFQ line items it was priced from.
3. Click Approve.
4. Confirm.

If you are the department user, the NTP moves on to the Division Manager User, who is notified. If you are the Division Manager User, yours is the final signature and three things happen at once:

- The NTP is issued, stamped with today's date.
- The RFQ it was priced from is marked Awarded.
- Everyone behind the project's department is notified, and the contractor is mailed their copy.

IMPORTANT

Issuing an NTP commits the company to the contractor at the approved cost. Check the amount and the dates before you approve — there is no un-issuing it afterwards.

Rejecting an NTP

1. Click Reject on the row.
2. Type the reason. The engineer who prepared the NTP will see exactly this.
3. Confirm.

The NTP is closed as rejected, the chain stops, and the preparing engineer is notified with your reason. They must prepare a fresh NTP if the work is still to go ahead.

NTP — Notice to Proceed

[Open a project › NTP](#)

The Notice to Proceed is what tells a contractor to begin. It is the most heavily controlled document in CPMS: five offices sign it in a fixed order, and only the last signature issues it.

The approval chain

Step	Office	Signs from
1	PMD Assistant Manager	For Approval
2	PMD Department Manager	For Approval
3	Division Manager	For Approval
4	Department User of the owning department	NTP Reviews
5	Division Manager User of that division	NTP Reviews

PMD signs first, up through the Division Manager. The notice then goes to the side the work is being done for — the owning department, and last its division manager. The last two steps are held per project rather than by a single office, which is why they are settled from NTP Reviews.

Preparing an NTP

1. Open the NTP tab and click Prepare NTP.
2. Choose the contractor.
3. Link the RFQ the price came from. This is what gets awarded when the notice issues.
4. Set the baseline start and baseline end. The end must fall after the start.
5. Enter the approved cost.
6. Submit. The NTP takes its number, is created as Pending Review, its full chain is written out, and the PMD Assistant Manager is notified.

IMPORTANT

Only one live NTP per RFQ. If an NTP against that RFQ is already pending review or issued, the system will refuse a second. A rejected NTP, though, may be replaced by a fresh one.

Following an NTP through the chain

The NTP row shows the approval timeline: every step in order, who settled it, when, and what remarks they left. You are notified each time it moves, and told which office holds it now.

What happens when it issues

The fifth signature does four things at once:

- The NTP status becomes Issued and the issue date is stamped.
- The linked RFQ is marked Awarded.
- Everyone behind the project's department is notified.
- The contractor is mailed a link to their copy of the approved notice.

NOTE

Issuing an NTP does not change the project budget. Project Cost is set by hand on the project, deliberately, so that the budget is a decision rather than a side effect.

If an NTP is rejected

The chain stops at the office that rejected it. You are notified with their reason, and the NTP is closed as Rejected. Correct whatever was wrong and prepare a new NTP against the same RFQ — the system allows that once the earlier one is rejected.

The contractor's copy

The link mailed to the contractor is signed and expires on its own. It shows the approved notice with its approval stamps, rendered from the record by the server — never from anything the contractor's browser sends. Only an issued NTP can be opened this way.

Printing

Print the NTP as the controlled form PMD-PRJ-FRM-04 from the NTP row. The printed form carries the approval stamps of the offices that have signed.

Notifications and Email

CPMS tells you when something needs you. Notifications appear under the bell in the top bar; some events are emailed as well.

Using the bell

1. The number on the bell is how many you have not read.
2. Click it to see the most recent.
3. Click a notification to open the record it is about — it is marked read as you go.
4. Mark all read clears the count without opening anything.

What you will be told about

Event	Who hears about it
A request is raised	The project engineers.
A request is endorsed	The requester, and the next office in the chain.
A request is fully approved	The requester, and the engineers who can register it.
A request is rejected	The requester, and everyone who had already signed.
A comment is added	The other side of the conversation — the requester, or the engineers.
A request goes on Hold	The requester.
Technical feedback is added	The requester.
An NTP is submitted	The PMD Assistant Manager.
An NTP moves a step	The engineer who prepared it, and the next office.
An NTP is issued	The preparing engineer, and everyone behind the owning department.
A quotation is submitted	The project team.
Your account details change	You, at both the old and the new email address.

The badges

Separate from the bell, the NTP Reviews and For Approval menu items carry a badge showing how many records are waiting on you specifically. The bell tells you what has happened; the badges tell you what is blocked on you.

Email

Some events are also mailed: the RFQ sent to a contractor, the issued NTP sent to the awarded contractor, a password reset, and changes to your own account details. An account email change is announced to the old address as well as the new one, so a hijacked account cannot quietly move itself out of its owner's reach.

TIP

If email is not arriving at all, that is a server-side matter — raise it with the administrator rather than retrying.

Your Account

Top bar › your initials › Account

Your own details and your password. Every user has this page, whatever their role.

Changing your details

1. Open your Account page.
2. Change your name or your email address.
3. Save.

NOTE

When you change your email address, both the old address and the new one are notified. That is deliberate: it means an account cannot be quietly moved out of its owner's reach.

Changing your password

1. On the same page, enter your current password.
2. Enter the new password twice.
3. Save.

You will be asked for your current password, so somebody who finds your machine unlocked still cannot lock you out of it.

TIP

Change the password your administrator gave you the first time you sign in.

What you cannot change

Your role, your department and your division are set by the administrator. If any of them is wrong — and a wrong department means you will not see your own projects — ask the administrator to correct it.

Printing PMD Forms

Four controlled forms print from CPMS, laid out as facsimiles of the paper the department already signs by hand:

Form	Number	Printed from
Request for Quotation	PMD-PRJ-FRM-03	The RFQ row in the hub.
Notice to Proceed	PMD-PRJ-FRM-04	The NTP row in the hub.
Project Completion and Acceptance Certificate	PMD-PRJ-FRM-06	The project, once completion details are saved.
Project Completion Summary	PMD-PRJ-FRM-12	The project, once completion details are saved.

How printing works

1. Click the print action on the record.
2. The form opens in a new tab.
3. Depending on how your server is configured, either a finished PDF is shown, or the form appears as a page that opens your browser's print dialog by itself.
4. Print it, or save it as a PDF from the print dialog.

NOTE

Both routes produce the same document — the difference is only whether the server or your own browser runs the print engine.

What is on a printed form

- The header banner with the corporate and department crests.
- The record's own details and line items, taken from the system.
- The signatory names, filled in from whoever holds each role, falling back to the names the administrator has configured while a seat is vacant.
- Empty signature boxes, for wet signatures.
- On an NTP, the approval stamps of the offices that have signed it in the system.

IMPORTANT

Anything the system does not hold prints as an empty box rather than being left out, so there is always somewhere to write it in by hand. Check the form before circulating it — an empty box may mean a field nobody filled in.

NOTE

The forms are built by the server from the stored record, never from anything your browser sends up. That is what makes a printed approval stamp trustworthy.

Common Questions

I cannot see a menu item this manual describes

It belongs to a different role. Each role sees only the sections it uses. If you believe your role is wrong, ask the administrator to check it on the Users page.

I cannot edit my own request any more

A request can only be edited while it is For Approval or on Hold. Once the engineer endorses it, PMD is signing what they were shown, so the content is fixed. Ask the engineer to reject it if something substantial must change.

The Approve button is missing on something waiting for me

Check three things: that an earlier step has not still to be settled — steps go strictly in order; that you are on the right page — PMD offices sign from For Approval, department and division manager users from NTP Reviews; and that the record has not already been settled by somebody else.

A request or project has disappeared from my list

Department users see only their own requests and their department's projects. If a project you expect is missing, the likely cause is that its department owner is set to another department, or that your account is registered against the wrong one.

The system will not let me send a second RFQ to a contractor

One RFQ per contractor per project. Add another quotation to the RFQ already there instead — that is how a revised offer is recorded.

The system will not let me prepare an NTP

An NTP against that RFQ is already pending review or already issued. Only once an NTP has been rejected may a fresh one be prepared against the same RFQ.

The contractor says they never got the RFQ

Check the recipient address on the RFQ, then use Resend. It sends the same portal link again rather than creating a second RFQ. Ask them to check their junk folder too.

An approval chain is stuck because somebody is away

The administrator may settle any step of any chain. Ask them rather than raising the record again — a duplicate leaves two records where the audit trail should show one.

A project shows as Delayed but the work is on track

Health compares reported progress against where the schedule says the project should be today. If the work has moved but the weekly status has not been filed, the system has nothing newer to read. File the report.

I uploaded the wrong file

Replace it. The record keeps its place and the wrong file becomes a previous version, so nothing is lost and the history stays honest.

A printed form has empty boxes

That is by design — anything the system does not hold prints as a box to write in by hand. If a box should have been filled, find the field it came from and fill it in, then print again.

I have forgotten my password

Use [Forgot your password?](#) on the sign-in page. If the message does not arrive, check your junk folder, then ask the administrator to reset it.

Glossary

ACR	Actual Cost Report — the hub view putting budget, commitment, billing and payment side by side.
Approval chain	The fixed sequence of offices that must sign a record, in order.
AT	Audit Trail — the unalterable record of everything done on a project.
Baseline	The planned start and end of work, against which the actual is measured.
CAPEX	Capital expenditure — funding for an asset rather than for running costs.
CPMS	Construction Project Management System — this system.
Effective completion	A project's progress with its sub-projects rolled up into it.
Health	Whether a project's progress is where its schedule says it should be today.
Hold	A request paused because the project engineer has asked the requester for something.
IOC	Input Other Cost — spending outside the main contract line.
JIP	Joint implementation — work carried out jointly.
KPI	Key Performance Indicator — here, the target average project completion.
MTR	Materials Test Report — test results and compliance records for materials used.
NTP	Notice to Proceed — the document that tells a contractor to begin.
OPEX	Operating expenditure — funding for running costs rather than for an asset.
PMD	Project Management Department.
PSR	Project Status Report — the weekly progress report on a project.
QPP	Quality Plan and Procedures.
Retention	A percentage withheld from a billing until the project is completed.
RFP	Request for Payment — a billing against the work.
RFQ	Request for Quotation — a request to a contractor for a price.
Singleton role	A role only one active user may hold, because it is a single office.

Sub-project	A part of a project planned, procured and billed on its own.
VOF	Variation Order Form — a change to scope, schedule or cost after award.
Week code	The label identifying which week a status report covers.
WR No.	Work Request number — the reference the work was raised under.