USER MANUAL

CPMS User Manual

Complete Edition — every role, every module

Everyone who uses CPMS, and anyone who needs the whole picture of how a request becomes a finished project.

AT A GLANCE

- Covers all eleven roles and every module of the system, end to end.
- Use the table of contents to jump to the part of the flow you are in.
- Each role also has a shorter booklet holding only the parts that role uses.

Document No. **PMD-CPMS-MAN-01** Version **1.0** Issued **November 2026**

Contents

45 sections. Every procedure in this booklet applies to your role as it is set up in CPMS.

01 About CPMS

02 Getting Started

03 Roles and What Each One Can Do

04 The Dashboard

05 Project Requests

06 Raising a Project Request

07 Reviewing a Supervisor’s Request

08 Reviewing and Endorsing a Request

09 The For Approval Portal

10 Projects

11 Registering a Project

12 The Project Hub

13 RFQ — Request for Quotations

14 The Supplier Portal

15 NTP — Notice to Proceed

16 NTP Reviews

17 SUB — Sub-Projects

18 CON — Project Contract

19 PER — Permits

20 VOF — Variation Order Form

21 QPP — Quality Plan & Procedures

22 MTR — Materials Test Reports

23 RFP — Request for Payment

24 IOC — Input Other Cost

25 ACR — Actual Cost Report

26 PSR — Project Status Report

27 MOM — Minutes of the Meeting

28 Photos

29 EMS — Environment Survey Report

30 EMR — EMS Register

31 AT — Project Audit Trail

32 TODO — Todo List

33 The MEPEO Page — Environment Survey Reports

34 Weekly Status

35 Completion and Acceptance

36 Reports

37 Files, Versions and Attachments

38 Notifications and Email

39 Master Data

40 User Management

41 System Settings

42 Your Account

43 Printing PMD Forms

44 Common Questions

45 Glossary

SECTION 01

About CPMS

CPMS is the Construction Project Management System of the Project Management Department (PMD) of Philsaga Mining Corporation and Mindanao Mineral Processing and Refining Corporation. It carries a piece of work from the moment a department asks for it through to the certificate that closes it, and it keeps the paperwork, the approvals and the money in one place instead of across mailboxes and spreadsheets.

What the system holds

- Project requests raised by the operating departments, with their attachments and the conversation about them.
- Projects registered by PMD, each with a Project Hub holding sixteen working areas — procurement, permits, variations, quality, billing, cost, progress, meeting minutes and site photos.
- Two sequential sign-off chains: one for a project request, one for a Notice to Proceed.
- The controlled PMD forms — RFQ, NTP, the Acceptance Certificate and the Completion Summary — printed from the record rather than typed again.
- A supplier portal that lets contractors quote against an RFQ without holding an account.
- Master data — job types, cost codes, sites, suppliers and the rest — that every form draws its dropdowns from.

The shape of the flow

1. A department's supervisor (or its department manager) raises a project request describing the work needed. One raised by a supervisor is reviewed by their department manager first.
2. A PMD project engineer reviews it, may hold it for more information, and endorses it.
3. The PMD Assistant Manager and then the PMD Department Manager sign it. The request is now approved.
4. An engineer registers the approved request as a project, which gets a project number and a Project Hub.
5. The engineer sends RFQs to contractors, receives quotations and marks one final.
6. The engineer prepares a Notice to Proceed against the winning quotation and sends it for approval.
7. Five offices sign the NTP in order. The last signature issues it, awards the RFQ, and mails the contractor a copy.
8. Work proceeds. The engineer files weekly status reports, logs permits, variations, materials tests and billings.
9. When the work is done the engineer records completion and prints the Acceptance Certificate and Completion Summary.

> **NOTE**
>
> Every user holds exactly one role, and that role decides which menu items appear and which buttons are live. If this manual describes a screen you cannot see, it belongs to a different role.

SECTION 02

Getting Started

Signing in

1. Open CPMS in your browser. You will land on the sign-in page.
2. Enter the email address your administrator registered for you, and your password.
3. Tick Remember me on a machine only you use, so you are not asked again each day.
4. Click Log in. You arrive at your Dashboard.

Accounts are created for you by the administrator — you do not sign yourself up. If you have no account, ask the administrator to create one and tell them which department or division you belong to.

If you have forgotten your password

1. Click Forgot your password? on the sign-in page.
2. Type your registered email address and click Email Password Reset Link.
3. Open the message that arrives and click its link. It takes you to a page where you set a new password.
4. Sign in with the new password.

> **TIP**
> If the reset message does not arrive within a few minutes, check your junk folder first, then ask the administrator to reset the password for you from the Users page.

The top bar

Every page in CPMS carries the same bar across the top. From left to right it holds the brand, the main menu, the notification bell, and your own account menu.

Item	What it does
Main menu	The sections your role may open. Items with a sub-menu expand when you hover or tap them.
Badges	A number beside NTP Reviews or For Approval is how many items are waiting on you right now.
Bell	Your notifications. Click one to jump straight to the record it is about; Mark all read clears the count.
Your initials	Your account menu — Account settings and Log out.

On a narrow screen the menu collapses behind a button. Tap it to open the same list as a drawer.

Finding your way around a list

The Requests, Projects, Users and Master Data pages all work the same way. A search box filters by number or title; the dropdowns beside it narrow the list further; the table below shows what matched. Buttons at the

right of each row are the actions you are allowed to take on that record — if an action is not yours to take, the button is not shown at all.

Signing out

1. Click your initials at the far right of the top bar.
2. Choose Log out.

> **IMPORTANT**
>
> Always sign out on a shared or public machine. Your session carries your approval authority, and anything done in it is recorded against your name in the audit trail.

SECTION 03

Roles and What Each One Can Do

CPMS has eleven roles. A user holds exactly one. The role decides three things: which menu items appear, which records are visible, and which buttons are live on a record you can see.

Role	Belongs to	Chiefly responsible for
Department Manager	A requesting department	Raising project requests; reviewing their supervisors' requests; the fourth signature on their department's NTPs.
Dept Asst Manager/Supervisor	A requesting department	Raising project requests for their Department Manager to review.
Project Engineer	PMD	Reviewing requests, registering projects, procurement, weekly reporting.
Assistant Manager	PMD (engineering side)	Covering for project engineers; may edit any project.
PMD Assistant Manager	PMD (sign-off)	Second signature on a request; first on an NTP.
PMD Department Manager	PMD (sign-off)	Final signature on a request; second on an NTP.
Division Manager	ECS Division (sign-off)	Third signature on an NTP.
Division Manager User	The owning division	Fifth and final signature on an NTP.
MEPEO Representative	MEPEO (environment)	Verifying the Environment Survey Reports that reach MEPEO after PMD's review and note: filling in MEPEO's Status and Remarks.
MEPEO Manager	MEPEO (environment)	Approving Environment Survey Reports, the last signature after the representative's verification.
Admin	System administration	Accounts, master data, settings; may settle any approval step.

Who sees what

Everyone inside PMD — project engineers, assistant managers, the three sign-off offices and the administrator — sees every request and every project, unscoped. Department managers and Division Manager Users are the ones held to a narrower view:

- A Department Manager sees the requests they themselves raised and those their department's supervisors raised, and the projects owned by their department or descended from a request they raised.

- A Dept Asst Manager/Supervisor sees the requests they raised and the same projects as their Department Manager.
- PMD does not see a supervisor's request until the Department Manager has approved it.
- A Division Manager User sees the projects of every department inside their division.
- The MEPEO roles see only their Environment Survey Reports page — no requests, projects or other menus. A representative sees the reports naming them once PMD has signed; the MEPEO Manager sees every report that has reached MEPEO.

Who may change what

Action	Who may do it
Raise a project request	Anyone except the three PMD/division sign-off offices.
Edit or delete a request	The requester who raised it, and only while it is For Approval or on Hold.
Approve or reject a supervisor's request	The Department Manager of the supervisor's department, before it reaches PMD.
Endorse or reject a request	Project Engineer, Assistant Manager, Admin — at the first step only.
Register a project	Project Engineer, Assistant Manager, Admin.
Edit a project and its hub	Admin and Assistant Manager on any project; a Project Engineer on projects they registered.
Change a billing's status	The assigned project manager or the engineer who registered the project, plus Admin and Assistant Manager.
Create and submit an Environment Survey Report	The Project Engineer assigned to the project (who registered it, or its project manager), plus Admin and Assistant Manager.
File a weekly status report	Project Engineer, Assistant Manager, Admin.
Maintain master data	Assistant Manager, Admin.
Manage users and system settings	Admin only.

> **NOTE**
>
> Three roles are singletons: only one active user may hold PMD Department Manager, Division Manager or MEPEO Manager, because each is a single office whose signature the chain waits on.

SECTION 04

The Dashboard

Top bar › Dashboard

The dashboard is the page you land on after signing in. It answers one question — what needs my attention — and it shows a different answer to delivery staff than it shows to a requesting department.

If you are in PMD

Project engineers, assistant managers, the sign-off offices and the administrator see four counters across the top:

Active Projects	Top-level projects that are not Completed, Closed or Canceled. Sub-projects are counted inside their parent, never separately.
Delayed	Active projects whose progress has fallen behind where the schedule says it should be.
About to Lapse	Active projects whose deadline falls within the next seven days.
Pending Requests	Requests not yet settled — For Approval, In Approval, or on Hold.

Below the counters sits the completion KPI: the target the administrator has set, against the average effective completion of every top-level project. "Effective" means a parent project's figure rolls up the progress of its sub-projects, so a parent is never reported as finished while its parts are not.

If you are a department manager

You see three counters instead — Active Projects, unread comment notifications, and the number of requests you have raised — followed by a list of the NTPs on your department's projects that are waiting for your signature.

The tables below

- Notifications — your eight most recent. Click one to open the record it concerns.
- Projects — your five most recent, with status, health and progress.
- Requests — your five most recent, with requester and status.
- Audit trail — the last eight things that happened on projects you can see, with who did them and when.

> **TIP**
> Health is the quickest read on the list: it compares where a project's progress actually is against where its schedule says it should be by today.

SECTION 05

Project Requests

Top bar › Requests

A project request is how a department asks PMD for work. It describes what is needed and why, carries the drawings and photographs that explain it, and then climbs a three-office approval chain. Only once every signature is in can the request be registered as a project.

The approval chain

Three signatures, always in this order. Every step is written out when the request is raised, so the whole chain is visible from the start — you can always see who has signed, who is being waited on, and who has not been reached yet.

Step	Office	What their signature means
1	Project Engineer	The work is technically sound and PMD is willing to take it on.
2	PMD Assistant Manager	PMD endorses it upward.
3	PMD Department Manager	Final approval. The request becomes a project candidate.

> **NOTE**
> Steps settle strictly in order, and only the first unsettled step can be acted on. A rejection at any step stops the chain there — it does not skip to the next office. The Assistant Manager may also settle step 1, covering for the project engineer.

A request raised by a Dept Asst Manager/Supervisor has one more step in front: the Department Manager of the supervisor’s department reviews it first. Until they approve it, PMD does not see it at all.

What the statuses mean

Status	Meaning	What happens next
For Approval	Raised, waiting on the project engineer.	The engineer endorses, holds or rejects it. The requester may still edit it.
Hold	The engineer has commented and needs an answer.	The requester replies or edits; the request then returns to the status it held before.
In Approval	Endorsed and climbing the PMD chain.	PMD signs from the For Approval portal. It can no longer be edited.
Approved	Every signature is in.	A project engineer registers it as a project.
Rejected	Refused at one of the steps.	Nothing further. Raise a new request if the work is still needed.
Ongoing	Work has started against it.	Tracked through the project, not the request.
Completed	The work is finished.	Closed out.

Finding a request

- The search box matches a request number, a project number or a title.
- The dropdowns filter by job type, job location, cost code and status. Status accepts more than one value at a time.
- While a request is unsettled, the row shows which office it is waiting on.

What is on a request

- The request itself — title, job type, description, location, funding classification.
- Attachments — pictures, drawings, reports and anything else, each one versioned.
- Comments — the running conversation between the requester and the engineer.
- Technical feedback — the engineer’s structured assessment: disciplines involved, permits needed, priority and remarks.
- The approval timeline — every step, who settled it, when, and any remarks they left.
- The audit trail — everything that has happened to the request.

SECTION 06

Raising a Project Request

Top bar › Requests › New Request

This is the requesting department's main task in CPMS — usually the Dept Asst Manager/Supervisor's, though the Department Manager may raise one too. A request that is clear and complete gets endorsed quickly; one that leaves the engineer guessing comes back on Hold.

Filling in the form

Title	A short name for the work, as you would say it out loud. Required.
Job Type	Chosen from the list the administrator maintains — civil, electrical, mechanical and so on. Required.
Description	What is needed, where, and why. Say what the problem is, not only the solution you have in mind — the engineer may know a better one. Required.
Job Location	Chosen from the list. If nothing fits, choose Other and type the location in the box that appears. Required.
OPEX / CAPEX	How the work is funded. One of the two must be ticked.
Cost Code	Required when you tick OPEX or CAPEX. Chosen from the cost codes the administrator maintains.
For Budgeting	Tick this when the work has no budget yet and is being raised so it can be budgeted for.

> **IMPORTANT**
>
> You must classify the funding. A request with neither OPEX nor CAPEX ticked will not save, and OPEX or CAPEX without a cost code will not save either.

Attaching files

1. Click Add Attachment. A row appears.
2. Choose the file.
3. Pick its type — Picture, Drawing, Report or Other. This is required for every file you attach.
4. Add a short description so the engineer knows what they are looking at.
5. Repeat for as many files as you need, then save the request.

> **TIP**
>
> Photographs of the actual condition are the single most useful thing you can attach. They answer questions the engineer would otherwise have to raise as a Hold.

Submitting

Click Submit. The request is saved with status For Approval, it is given a request number, and the project engineers are notified that it is waiting on them.

Editing a request you have raised

Open the request and click Edit. You can change anything on the form, add attachments, and remove ones you added.

> **IMPORTANT**
>
> You may only edit while the request is For Approval or on Hold. Once the engineer endorses it and it enters In Approval, the content is fixed — PMD is signing what they were shown. If something must change after that, ask the engineer to reject it so you can raise it again.

When a request goes on Hold

The project engineer puts a request on Hold by commenting on it. You will get a notification saying so. The comment says what they need.

1. Open the request from the notification or from the Requests list.
2. Read the engineer's comment.
3. Answer it — reply in the comment box, and edit the request or add attachments if that is what was asked for.
4. The moment you reply or save an edit, the Hold lifts and the request returns to the status it had before.

Deleting a request

You may delete a request you raised, while it is still For Approval or on Hold. Once it has been endorsed it is part of PMD's record and can no longer be removed.

SECTION 07

Reviewing a Supervisor’s Request

Top bar › Requests › open a request

When a Dept Asst Manager/Supervisor in your department raises a request, it comes to you before it goes anywhere else. You are notified, and the Requests menu shows a count of the requests waiting on you.

Approving or rejecting

1. Open the request from the notification or from the Requests list. Its row says it is with the Department Manager.
2. Read it as PMD will — the description, the attachments, the funding and the cost code.
3. If something needs fixing, say so in the comments. Your comment puts the request On Hold and tells the supervisor; it comes back to you as For Approval as soon as they edit it. You may also lift the hold yourself with Resume.
4. Click Approve Request to send it on, or Reject to stop it. Both work while it is on hold too.

Once you approve, the request is For Approval with the project engineers, exactly like a request you raised yourself, and the usual chain runs from there. A request you reject never reaches PMD.

> **NOTE**
>
> Only a Department Manager of the supervisor’s own department can review it. A request you raise yourself skips this step and goes straight to the engineers.

SECTION 08

Reviewing and Endorsing a Request

Top bar › Requests › open a request

The project engineer holds the first signature on every request. Yours is the technical judgement — is this work PMD should take on, is it described well enough to price, and what will it involve. The two PMD offices above you are signing on the strength of that judgement.

Reading the request

- Start with the description and the attachments. Photographs usually tell you more than the text.
- Check the funding classification and the cost code — a request with the wrong cost code will cause trouble later at billing.
- Check the job location, especially where the requester chose Other and typed it in.
- Look at the audit trail if the request has been round before.

Asking the requester for more

Write in the comment box and submit. Two things happen at once: the requester is notified, and the request is put on Hold so it is clear that the ball is in their court. It comes off Hold by itself as soon as they reply or edit.

> **TIP**
>
> Ask for everything you need in one comment. Each round trip costs the requester a day.

> **NOTE**
>
> Only a comment from a Project Engineer places a Hold. Comments from an assistant manager or the administrator are recorded and notified, but do not change the status.

Recording technical feedback

Technical feedback is the structured assessment that travels with the request up the chain. Where a comment is a conversation, this is your finding.

Disciplines	Which trades the work involves — civil, electrical, mechanical.
Permits	Which permits the work will need before it can start.
Priority	How urgent the work is, from the priority list.
Remarks	Your assessment in words. Required.

Submit it and the requester is notified. You may edit feedback you wrote yourself; you cannot edit another engineer’s.

Endorsing or rejecting

1. Open the request, or find it in the Requests list.
2. Click Approve to endorse it, or Reject to refuse it.
3. Type your remarks in the box that appears. On a rejection this is the reason the requester will read, so make it specific.
4. Confirm.

On endorsement, the request moves to In Approval and the PMD Assistant Manager is notified that it is in their queue. The requester is told who has signed and who is now holding it.

On rejection, the request is closed as Rejected. The requester is told, with your reason. Anyone who had already signed is told too, so they know the chain died downstream of them.

> **IMPORTANT**
>
> Endorsement is a one-way door. Once you sign, the request belongs to PMD and you can no longer edit the decision from this screen — it is settled from the For Approval portal by the offices above you.

Other status changes

From the request page you can also move a request to Ongoing or Completed as work progresses against it, put it on Hold directly, or resume it from Hold. Each change is notified to the requester and written to the audit trail.

SECTION 09

The For Approval Portal

Top bar › For Approval

This is the working page for the three PMD and division sign-off offices. It lists exactly what the chain is waiting on you for — nothing else. The badge on the menu item is the size of that queue.

> **NOTE**
>
> The portal shows only records whose current step is yours. A request sitting with the office below you, or one already past you, does not appear. The administrator can open the portal too, but holds no queue of their own.

What is in the queue

- Project requests awaiting your step of the request chain.
- Notices to Proceed awaiting your step of the NTP chain.

Each row shows the record's number, its title or contractor, the project it belongs to, who prepared it and when it reached you.

Approving

1. Open For Approval.
2. Read the record. Click through to the request or the project hub if you need the detail behind it — your view there is read-only, which is as intended.
3. Click Approve on the row.
4. Add remarks. They are stored against your step and shown on the approval timeline for everyone who looks at the record afterwards.
5. Confirm.

The record moves to the next office, who are notified. If yours was the last signature, the record completes — a request becomes Approved and the engineers are told it is ready to register; an NTP is issued.

Rejecting

1. Click Reject on the row.
2. Type the reason. Do not leave it blank — it is the only thing the preparer has to work from.
3. Confirm.

The chain stops. The requester or the preparing engineer is notified with your reason, and so is every office that had already signed.

Assigning the project engineer

The PMD Department Manager names the engineer who will run the work. You need not wait for the request to reach your signature: you are notified as soon as a request reaches PMD with its department manager's approval, and you may assign from then on.

1. Open the request from the notification or from the Requests list.
2. Next to Assigned Engineer, click Assign (or Change).
3. Pick the engineer and save. They are notified.

From then on only that engineer sees the request among the engineers, and they are pre-selected as Project Manager when it is registered. Your final approval keeps the choice unless you pick someone else there. Until the request is registered as a project you may change or clear it.

What you may not do here

- You cannot edit the content of a request or a project. The sign-off offices review; they do not execute.
- You cannot sign out of turn. A step below yours must settle before yours becomes actionable.
- You cannot re-open a record that has already been settled.

> **TIP**
>
> If a chain is stuck because an office is away, the administrator can settle that step on their behalf. Ask them rather than working around the chain.

SECTION 10

Projects

Top bar › Projects

A project is a piece of work PMD has taken on. It carries a project number, a manager, a schedule, a budget and a Project Hub holding every document the work produces. Most projects begin life as an approved request; an engineer may also register one directly.

The project list

The list shows top-level projects. Search by number or title, and filter by status. Each row carries the project number, title, status, health and progress.

A project engineer's list holds only their own projects — the ones they registered or are named project manager of. The dashboard still counts every project.

- Progress is the effective completion — a parent project rolls up the progress of its sub-projects rather than reporting its own figure alone.
- Health compares actual progress against where the schedule says the project should be today. A project behind that line reads as Delayed.

Project statuses

Status	Meaning
For Planning	Registered; scope and approach still being worked out.
RFQ/RFP Submitted	Quotation requests are out with contractors.
Proposal Under Review	Offers received and being evaluated.
Detailed Design Under Review	The design is being checked before procurement proceeds.
Endorsed for Executive Approval	Waiting on a decision above PMD.
NTP & Contract Processing	The Notice to Proceed is being prepared or is climbing its approval chain.
For Scheduling	Awarded; the start is being scheduled.
Ongoing	Work is in progress on site.
On Hold	Work has stopped for a reason recorded in the remarks.
Completed	The work is finished and accepted.
Closed	Finished and closed out administratively.
Canceled	Abandoned before completion.

> **NOTE**
>
> Completed, Closed and Canceled are the inactive statuses. Projects in them drop out of the active counts on the dashboard.

Changing a project’s status

1. Open the project.
2. Click the status control and choose the new status.
3. Type your modification remarks — say why it moved.
4. Save.

Every change is kept in the project’s status log with your name, the time and your remarks, and it appears in the audit trail.

The project page

Opening a project shows its details — number, encoder, asset ID, cost code, project cost, WR number and date, priority, department owner, owner’s email, class, category, service type, structure, workforce, deadline and the disciplines the work needs — followed by the sixteen hub sections and the summary cards for RFQs and NTPs.

What you may change

- The administrator and the assistant manager may edit any project.
- A project engineer may edit projects they registered.
- The three PMD and division sign-off offices, department managers and division manager users have a read-only view.

SECTION 11

Registering a Project

Top bar › Projects › New Project, or from an approved request

Registering turns an approved request into a live project with its own number and hub. It is the project engineer's job, and it is the point at which PMD takes formal ownership of the work.

From an approved request

1. Open Requests and find the request. It must read Approved.
2. Click Create Project on the row.
3. The project form opens with the request already linked. Fill in the rest.
4. Save. The project takes the next project number and the request is tied to it.

> **IMPORTANT**
> A request can only be registered once, and only while it is Approved. If the button is missing, either the chain is not finished or a project already exists.

Filling in the project form

Title	The project name. Required.
Project Manager	The project engineer who will run it, chosen from the engineers on the system.
Site	Where the work is, from the site list.
Asset ID	The asset the work is against.
Class, Category, Service Type	Classification, all from master data.
Priority	How urgent the work is.
Status	Where the project starts — normally For Planning.
Work Force	Who will carry out the work.
WR No. and WR Date	The work request reference and its date.
Department Owner	The department the work is for. This is what decides which department managers review its NTPs.
Owner's Email	Where notices about the project are copied.
Cost Code	The code the spending is booked against.
Project Cost	The budget. This is set here by hand — issuing an NTP does not change it.

Deadline	The date the work is due. Health and the About to Lapse counter are measured against this.
Structure Type	The kind of structure involved, where it applies.
JIP	Tick if the work is part of a joint implementation.
Civil / Electrical / Mechanical	The disciplines the work needs.
Project Type	Major or minor. A major project must carry its approved proposal document.
Notes	Anything else worth recording.

> **IMPORTANT**
>
> A major project will not save without its approved proposal document attached. Sub-projects are exempt — they inherit the proposal already approved for their parent.

The department owner matters

The department owner is not just a label. It decides who sees the project, and which department managers are called on for the fourth signature when an NTP is raised against it. Getting it wrong means the NTP chain stalls on the wrong people.

Editing and deleting

Open the project and click Edit to change its details. Deleting a project is possible for whoever may edit it, but it removes the work from the register — confirm it is really a mistaken entry and not a project that should instead be marked Canceled.

SECTION 12

The Project Hub

Open a project › the hub tabs

The hub is where a project is actually run. Sixteen sections sit behind one project, each holding one kind of record, and every change made in any of them is written to the project's audit trail with your name against it.

Tab	Full name	What it holds
RFQ	Request for Quotations	Quotation requests sent to contractors, and the offers that came back.
NTP	Notice to Proceed	The notices awarding work, and their five-office approval chain.
SIG	NTP Signatories	Who signs each NTP step on this project, where it is not the default.
CON	Project Contract	The approved project contract, as a PDF.
SUB	Sub-Projects	Parts of the project planned, procured and billed on their own.
PER	Permits	Permits the work needs, with the documents behind them.
VOF	Variation Order Form	Changes to scope, schedule and cost after award.
QPP	Quality Plan & Procedures	Quality procedures, inspection points and acceptance criteria.
MTR	Materials Test Reports	Material submissions, test results and compliance records.
RFP	Request for Payment	Billings against the work, with retention and payment status.
IOC	Input Other Cost	Costs outside the main contract line.
ACR	Actual Cost Report	Paid, committed and actual cost, read together.
PSR	Project Status Report	Weekly progress, site checklist, issues and action plans.
MOM	Minutes of the Meeting	The minutes of each project meeting, filed by meeting date.
PHO	Photos	Site photos grouped by date, viewed as a gallery.
EMS	Environment Survey Report	The Environmental Impact Assessment, prepared by the engineer, reviewed and noted by PMD, then verified and approved by MEPEO.
EMR	EMS Register	Environmental documents filed with a description.
AT	Project Audit Trail	Everything that has happened on the project.
TODO	Todo List	Project tasks with target dates.

Who can change what here

Editing anything in the hub needs edit rights on the project: the administrator and the assistant manager on any project, a project engineer on projects they registered. Everyone else who can see the project — the sign-off offices, department managers, division manager users — sees the same tabs read-only.

> **NOTE**
>
> Billing status is the one exception. It can also be set by the project manager assigned to the project, even where they did not register it.

Files in the hub

Any file attached anywhere in the hub is versioned. Replacing a file keeps the record and adds a version rather than overwriting history, and an earlier version can be put back in front at any time. See Files, Versions and Attachments.

SECTION 13

RFQ — Request for Quotations

Open a project › RFQ

An RFQ is a request for a price, sent to one contractor. A project normally carries several — one per contractor invited — and each fills up with the offers actually made against it.

Sending an RFQ

1. Open the RFQ tab and click Create RFQ Package.
2. Type or search the contractor's name. Suppliers already in master data come up as you type.
3. Set the due date — when you need the quotation back.
4. Enter the recipient email address, and any additional recipients who should be copied.
5. Tick Copy me if you want the outgoing mail in your own inbox.
6. Send.

The contractor is emailed a link to the supplier portal, where they fill in their quotation themselves. The RFQ is created with today's sent date and status Pending, and the dispatch is written to the audit trail.

> **IMPORTANT**
>
> One RFQ per contractor per project. If you try to send a second to the same name, the system will stop you — add another quotation to the existing RFQ instead.

> **TIP**
>
> Use Resend if the contractor says they never received it. It sends the same link again rather than creating a second RFQ.

Scope of work

Set the scope of work on the RFQ and the supplier sees it on their portal page. They quote against it; they cannot rewrite it.

Quotations

A contractor may make more than one offer against a single RFQ — a revision after a clarification, say — and exactly one of them is the final one. Offers arrive two ways:

- Through the portal, filled in by the supplier themselves. These arrive marked as received.
- Entered from the hub by you, for a contractor who sent their price by mail or on paper.

1. To add one yourself, click to add a quotation on the RFQ.
2. Give it a label if it needs one — "Revision 2", for instance.

3. You can copy an existing quotation to start from it. The line items come across; the quotation file stays with the original, since that is the document that offer was quoted on.
4. Fill in the line items and the amounts.
5. Mark it Received when the offer is confirmed.

When you have decided, mark the winning offer Final. That is the one an NTP is prepared against.

RFQ statuses

Status	Meaning
Pending	Sent; no offer settled yet.
Submitted	A quotation has come back.
Awarded	This RFQ won. Set automatically when an NTP against it is issued.
Expired	The due date passed with no usable offer.

Printing the RFQ

Print the RFQ as the controlled form PMD-PRJ-FRM-03 from the RFQ row. It opens in a new tab laid out as the paper form, with the line items in place and the signature blocks empty.

SECTION 14

The Supplier Portal

Contractors have no CPMS accounts. When you send an RFQ, the email carries a link holding a token unique to that RFQ, and holding the link is the whole of the contractor's authorisation. Everything they can do is scoped to that one RFQ.

> **NOTE**
> This section describes what the contractor sees, so that you can talk them through it on the telephone.

What the contractor sees

- The project number, title, site and owner.
- The RFQ — who it is addressed to, when it was sent, when it is due, and the scope of work you set.
- Their own quotations, and only theirs. Offers your team entered from the hub, and offers from other contractors, are never shown.

How they quote

1. They open the link from the email.
2. They fill in the line items — the form offers ten blank rows — with descriptions, quantities and prices.
3. They can save a draft and come back to it later using the same link.
4. When they are ready they submit. You are notified, and the quotation appears on the RFQ in the hub.

Once a quotation is submitted the contractor can no longer edit it. If they need to revise, they submit a further quotation against the same RFQ.

If a contractor cannot get in

- Check the email address on the RFQ is right, then use Resend.
- The link is long — tell them to click it rather than retype it.
- Never forward one contractor's link to another. It would give them the first contractor's quotations.

> **IMPORTANT**
> The portal link is the credential. Treat it like a password: send it only to the contractor it belongs to.

SECTION 15

NTP — Notice to Proceed

Open a project › NTP

The Notice to Proceed is what tells a contractor to begin. It is the most heavily controlled document in CPMS: five offices sign it in a fixed order, and only the last signature issues it.

The approval chain

Step	Office	Signs from
1	PMD Assistant Manager	For Approval
2	PMD Department Manager	For Approval
3	Division Manager	For Approval
4	Department Manager of the owning department	NTP Reviews
5	Division Manager User of that division	NTP Reviews

PMD signs first, up through the Division Manager. The notice then goes to the side the work is being done for — the owning department, and last its division manager. The last two steps are held per project rather than by a single office, which is why they are settled from NTP Reviews.

Changing who signs: NTP Signatories

The NTP Signatories menu in the hub lists the five steps with the people who sign each one by default. To hand a step to someone else on this project, pick them in that step's row and click Save Signatories; choose Default, or click Reset to defaults, to undo it. The badge on the menu counts the steps you have changed.

- The person picked is the only one notified for that step and the only one who can approve it on this project. Their name prints on the NTP.
- The Division Manager step can go to a Division Manager User and the other way round, so one division's manager can sign for another's.
- A change applies to every step not yet signed, including on NTPs already part-way through. If one is waiting on the changed step right now, the new signatory is notified.
- Someone picked who signs from NTP Reviews (a department or division manager user) finds the NTP there, even for a PMD step.

Preparing an NTP

1. Open the NTP tab and click Prepare NTP.
2. Choose the contractor.
3. Link the RFQ the price came from. This is what gets awarded when the notice issues.

4. Set the baseline start and baseline end. The end must fall after the start.
5. Enter the approved cost.
6. Submit. The NTP takes its number, is created as Pending Review, its full chain is written out, and the PMD Assistant Manager is notified.

> **IMPORTANT**
> Only one live NTP per RFQ. If an NTP against that RFQ is already pending review or issued, the system will refuse a second. A rejected NTP, though, may be replaced by a fresh one.

Following an NTP through the chain

The NTP row shows the approval timeline: every step in order, who settled it, when, and what remarks they left. You are notified each time it moves, and told which office holds it now.

What happens when it issues

The fifth signature does four things at once:

- The NTP status becomes Issued and the issue date is stamped.
- The linked RFQ is marked Awarded.
- Everyone behind the project's department is notified.
- The contractor is mailed a link to their copy of the approved notice.

> **NOTE**
> Issuing an NTP does not change the project budget. Project Cost is set by hand on the project, deliberately, so that the budget is a decision rather than a side effect.

If an NTP is rejected

The chain stops at the office that rejected it. You are notified with their reason, and the NTP is closed as Rejected. Correct whatever was wrong and prepare a new NTP against the same RFQ — the system allows that once the earlier one is rejected.

The contractor's copy

The link mailed to the contractor is signed and expires on its own. It shows the approved notice with its approval stamps, rendered from the record by the server — never from anything the contractor's browser sends. Only an issued NTP can be opened this way.

Printing

Print the NTP as the controlled form PMD-PRJ-FRM-04 from the NTP row. The printed form carries the approval stamps of the offices that have signed.

SECTION 16

NTP Reviews

Top bar › NTP Reviews

This is where the owning side of the business signs a Notice to Proceed. Department managers give the fourth signature; the Division Manager User gives the fifth and last. Both work from this page rather than from the PMD For Approval portal, because these two steps are held per project — they belong to whoever is behind that particular project's department or division, not to a single office.

> **NOTE**
>
> These steps only come round once PMD has signed: the PMD Assistant Manager, the PMD Department Manager and the Division Manager sign first, in that order.

What the page shows

Every NTP you follow, with those awaiting review listed first, then the issued and rejected ones as history. Each row carries the NTP number, the contractor, the project, who prepared it, the approval timeline so far, and the RFQ line items behind it.

- A department manager follows NTPs on the projects they requested and on the projects their department owns.
- A Division Manager User follows every department inside their division, plus every project on the sites they cover. The last signature always belongs to the manager user of the division that owns the project; on a covered site they sign the Division Manager's step instead.

Only the step that is actually yours is actionable. Rows further up or down the chain are there so you can see the whole picture, not so you can sign them.

Approving an NTP

1. Open NTP Reviews. The badge on the menu item tells you how many are waiting.
2. Read the NTP — the contractor, the approved cost, the baseline start and end dates, and the RFQ line items it was priced from.
3. Click Approve.
4. Confirm.

If you are the department manager, the NTP moves on to the Division Manager User, who is notified. If you are the Division Manager User, yours is the final signature and three things happen at once:

- The NTP is issued, stamped with today's date.
- The RFQ it was priced from is marked Awarded.
- Everyone behind the project's department is notified, and the contractor is mailed their copy.

> **IMPORTANT**
>
> Issuing an NTP commits the company to the contractor at the approved cost. Check the amount and the dates before you approve — there is no un-issuing it afterwards.

Rejecting an NTP

1. Click Reject on the row.
2. Type the reason. The engineer who prepared the NTP will see exactly this.
3. Confirm.

The NTP is closed as rejected, the chain stops, and the preparing engineer is notified with your reason. They must prepare a fresh NTP if the work is still to go ahead.

SECTION 17

SUB — Sub-Projects

Open a project › Sub-Projects

A sub-project is a part of a project that is planned, procured and billed on its own. It has its own number derived from its parent, its own hub, its own RFQs and NTPs — but it rolls up into its parent's progress.

Adding one

1. Open the Sub-Projects tab and click Add Sub-Project.
2. Fill in the project form as you would for any project.
3. Save. The sub-project takes a number derived from its parent's.

> **NOTE**
> A sub-project does not need its own approved proposal document — it inherits the one already approved for its parent.

> **IMPORTANT**
> The tree may go three levels deep: a project, its sub-projects, and theirs. Beyond that the system will refuse.

How sub-projects affect the parent

- The parent's reported progress is its effective completion, which rolls up its children rather than standing alone.
- Sub-projects are never counted as separate projects on the dashboard — they are counted inside their parent.
- Each sub-project runs its own procurement and billing, so its costs are tracked in its own hub.

SECTION 18

CON — Project Contract

Open a project › Project Contract

The approved project contract, kept on file with the project.

1. Give it a label, such as Approved Project Contract.
2. Attach the contract. It must be a PDF, up to 20 MB.
3. Click Upload File.

If the contract is amended, replace the file on the existing row so its history stays in one place.

SECTION 19

PER — Permits

Open a project › Permits

The permits the work needs, with the documents that prove them. A permit record can carry several files — the application, the approval, the renewal — and each file is versioned.

1. Click Add Permit.
2. Give it a label — the permit as you would name it.
3. Set the document type.
4. Attach the files. At least one is required; each may be up to 20 MB.
5. Save.

> **TIP**
>
> The engineer's technical feedback on the original request lists the permits the work was expected to need. Work through that list here.

SECTION 20

VOF — Variation Order Form

Open a project › Variation Order Form

A variation order records a change to the work after it has been awarded: a change of scope, of schedule, of cost, or of all three. Each takes its own VO number.

Raising a variation

Title	What the change is. Required.
Description	The change in full.
Amount	The cost movement. Required.
Duration (days)	How much time the change adds.
Requestor	Who asked for the change.
Date of Request	When they asked.
Priority	How urgent it is.
Attachment	Supporting document — PDF, image or Word, up to 20 MB.

Below those, three paired columns record the change itself — original against proposed, with a remark for each:

- Scope — original, proposed, remark.
- Schedule — original, proposed, remark.
- Cost — original, proposed, remark.

> **TIP**
> Fill in the original column even where nothing about it changes. The form is read as a comparison, and a blank original makes the proposal impossible to judge.

Approving a variation

A variation is Pending until it is set to Approved or Rejected. Approving stamps the approval date and recalculates the project budget, so an approved variation moves the project's total cost. Setting it back to Pending clears the approval date.

SECTION 21

QPP — Quality Plan & Procedures

Open a project › Quality Plan & Procedures

The quality documents governing the work — procedures, inspection and test plans, acceptance criteria.

1. Click Add Quality Plan.
2. Give the document a label and a document type.
3. Attach the file, up to 20 MB.
4. Save.

Each document is versioned. When a procedure is revised, replace the file on the existing record rather than adding a second one — the revision history then reads as one document over time.

SECTION 22

MTR — Materials Test Reports

Open a project › Materials Test Reports

Test results for the materials used, and the compliance record behind them.

1. Click Add Test Report.
2. Give it a label and the material type.
3. Attach the report, up to 20 MB.
4. Save. The test date is recorded as today.

SECTION 23

RFP — Request for Payment

Open a project › Request for Payment

Billings against the work. Each takes a statement number and may be tied to the NTP it is billed under, so that payment can be read against the award it belongs to.

Raising a billing

NTP	The notice this billing is against. Leave blank for a billing that stands outside one.
Billing Type	The kind of billing. Required.
Period From / To	The period the billing covers.
Amount	The amount billed, before retention. Required.
Progress %	How far the work had got in the period.
Summary and Remarks	What the billing covers, and anything the approver needs to know.
Recommendation	Your recommendation on the billing.
Apply retention	Tick to withhold the retention percentage from this billing.
File	The billing document, up to 20 MB.

> **NOTE**
> The retention percentage is set by the administrator in System Settings, but the rate is copied onto the billing when you raise it. Changing the setting later does not restate billings already made.

Approving a billing

1. Open the billing row.
2. Set the status to Approved, or back to Pending.
3. Add remarks — they are kept in the billing's status log.
4. Save.

Approving updates what the project records as paid. Every status change is logged with your name, the time and your remarks.

> **NOTE**
> Billing status is the one hub action open to the assigned project manager as well as to the engineer who registered the project — plus, as always, the administrator and the assistant manager.

SECTION 24

IOC — Input Other Cost

Open a project › Input Other Cost

Costs that fall outside the main contract line — materials bought directly, equipment hire, incidental spending. Logging them here is what makes the Actual Cost Report a true picture rather than a contract summary.

1. Click Add Other Cost.
2. Describe the cost. Required.
3. Give the cost code it is booked against.
4. Enter the amount. Required.
5. Attach the supporting document if there is one, up to 20 MB.
6. Save.

SECTION 25

ACR — Actual Cost Report

Open a project › Actual Cost Report

A read-only view that puts the project's money in one place: what was budgeted, what has been committed through awarded NTPs and approved variations, what has been billed, what has been paid, and what other costs have been logged.

Nothing is entered here. The report is built from the RFP, IOC, VOF and NTP records, so it is only as good as what has been logged in them. If a figure looks wrong, correct it in the section it came from.

> **TIP**
>
> Read the ACR before raising a variation. It tells you how much of the budget is already committed.

SECTION 26

PSR — Project Status Report

Open a project › Project Status Report

The weekly progress report on a project: how far the work has got, what is in the way, and what is being done about it. The same report can be filed from here or from the Weekly Status page — they write the same record.

Filing a report

NTP	The notice the report covers, where the project has more than one.
Week Code	Which week this is. Required — the system suggests the current one.
Completion %	How far the work has got, 0 to 100. Required.
Identified Issues	What is standing in the way.
Progress Updates	What moved this week.
Site checklist	Each checklist line marked done, not done, or not applicable, with remarks.
Issues and action plans	Each issue paired with the action and the date it is committed to.
File	The signed PSR as a PDF, up to 20 MB.

Only checklist lines and issue rows you actually answer are stored, so an untouched row does not read back as a deliberate blank.

Importing reports in bulk

1. Download the template from the PSR tab.
2. Fill in a row per report.
3. Upload the completed workbook.

The completion percentage on the latest report is what drives the project's reported progress, and through it the completion KPI on the dashboard.

SECTION 27

MOM — Minutes of the Meeting

Open a project › Minutes of the Meeting

The minutes of each meeting held on the project, one document per meeting, listed newest meeting first.

1. Pick the meeting date.
2. Attach the minutes — PDF, Word, Excel or a scan, up to 20 MB.
3. Click Add Minutes.

View opens the document in a new tab; Download saves it under the name it was uploaded with. Word and Excel files download rather than open, as browsers cannot show them.

If the minutes are corrected after the meeting, replace the file on the existing row rather than adding a second one — the earlier version stays in the row’s history.

SECTION 28

Photos

Open a project › Photos

Site photos, grouped by the date they were taken. Each date is one row in the table, with a preview of its first few photos.

1. Pick the date the photos were taken.
2. Choose the photos — select several at once, or drag them onto the upload box. Remove any you picked by mistake from the preview.
3. Click Upload Photos.

Uploading on a date that already has photos adds the new ones to that date. Large photos are scaled down in your browser before they are sent, so a phone’s full-size photos upload quickly.

Viewing

Click View, or the preview, to open the date’s gallery. Click any photo to see it full size; use the arrows, or the ← and → keys, to step through, and Esc to close. Each photo can be downloaded from there.

Delete on a row removes every photo for that date. To remove a single photo, open the gallery and use the delete button on that photo.

SECTION 29

EMS — Environment Survey Report

Open a project › Environment Survey Report

The Environmental Impact Assessment (PMD-PRJ-FRM-19) for the work. The project engineer prepares it (Prepared by), and it is signed off in this order:

1. PMD Assistant Manager — reviews it (Reviewed by).
2. PMD Department Manager — notes it (Noted by), which passes it to MEPEO.
3. MEPEO Representative — fills in MEPEO's Status and Remarks/Comments and verifies it (Inspected/Verified by).
4. MEPEO Manager — approves it (Approved by), which completes it.

Creating and submitting one

Only the project engineer assigned to the project — the one who registered it, or the one named as its project manager — can create one, along with the Assistant Manager and the administrator. A project may have as many as it needs.

1. Click New Environment Survey Report. The header starts from the project and its latest NTP: date requested, location, contractor and target dates. Correct any of them.
2. Below the header is the assessment: tick the Major Activities and Environmental Aspects that apply (writing anything else in Others), and describe the Other Scope of Work, the Environmental Impacts and their Mitigation. The Status and Remarks/Comments are not on your form: MEPEO fills those in.
3. Under Supporting Documents, click Add files to attach plans, photos or other papers (PDF, images, Word, Excel or PowerPoint, up to 20 MB each). Add as many as you need.
4. Click Create Report. It is saved as a draft you can keep editing.
5. Click Submit for Review on the row and choose the MEPEO Representative who will verify it once PMD has signed. At least one Major Activity and one Environmental Aspect must be ticked (or Others filled in). The PMD Assistant Manager is notified in CPMS, and by email unless you untick it.

While it is a draft you can edit any of it — adding or removing supporting documents too — or delete it. Once submitted it is fixed, though you can still hand it to another representative (Reassign MEPEO) until they have verified it.

Following it

The Sign-off column shows where it is. You are notified at each signature. If anyone returns it for revision, it comes back to you as a draft with their reason: correct it and click Resubmit for Review, which starts the sign-off again from the PMD Assistant Manager. View shows the whole report; Print opens the filled-in FRM-19, stamped for every signature given so far.

Reviewing and noting it (PMD)

A submitted report reaches the PMD Assistant Manager, then the PMD Department Manager, in For Approval under Environment Survey Reports. Click the card to read the whole assessment, then Mark Reviewed (or Mark Noted), or Return to send it back to the engineer with a reason. The PMD Department Manager’s note passes it on to the MEPEO Representative.

SECTION 30

EMR — EMS Register

Open a project › EMS Register

A place to file the project's environmental documents. There are no document types: each file just carries a description.

1. Describe the file.
2. Attach it, up to 20 MB.
3. Click Upload File.

SECTION 31

AT — Project Audit Trail

Open a project › Project Audit Trail

Everything that has happened on the project, newest first: who did it, when, which module it was in, and what changed. Status changes, uploads, approvals, dispatches and deletions all land here.

The trail is written by the system and cannot be edited by anyone, including the administrator. That is the point of it — when there is a question about who changed a figure or when a notice went out, this is the answer.

> **TIP**
>
> When a contractor disputes a date, the audit trail usually settles it: the dispatch of the RFQ and the issue of the NTP are both stamped here.

SECTION 32

TODO — Todo List

Open a project › Todo List

A simple task list for the project — the small things that do not belong in any of the other sections but still have to be done.

1. Click Add Task.
2. Name the task and set its target date. Both are required.
3. Save.

Tick a task to mark it complete, and untick it if it turns out it was not. Delete a task that is no longer needed. Every change is written to the audit trail.

SECTION 33

The MEPEO Page — Environment Survey Reports

Top bar › Environment Survey Reports

The MEPEO roles see this page and nothing else of CPMS: it opens when you sign in, and the badge on the menu counts the reports waiting on you. A report reaches MEPEO once the PMD Assistant Manager has reviewed it and the PMD Department Manager has noted it; you are notified in CPMS and by email whenever one comes to you.

- To Verify (or Needs Your Action, for the MEPEO Manager) — reports waiting on you.
- In Sign-off — reports on their way through the signatures.
- Completed — reports every office has signed.

Verifying one (MEPEO Representative)

1. Click Fill Out & Verify. The header and the assessment are the project engineer's, as PMD reviewed them; they are shown for you to check, not to change.
2. Under "To be filled-out by MEPEO", tick the Status: a Notice To Proceed, or that an Environmental Survey Report is needed first. Add any Remarks/Comments.
3. Under Supporting Documents, add your survey photos or other papers with Add files, or remove any that no longer apply.
4. Click Save Draft to come back to it later, or Verify & Pass to MEPEO Manager when it is done.

If the assessment itself needs correcting, click Return for Revision with a reason: it goes back to the engineer, and after they resubmit it passes through PMD again before it returns to you.

Approving one (MEPEO Manager)

Click Review & Sign. Read the report, then Approve it, which completes the sign-off, or Return for Revision with a reason to send it back to the engineer. Any comments you add when approving are printed under Remarks/Comments on the form, below the representative's.

> **TIP**
>
> Print FRM-19 gives the paper form at any stage, stamped for every signature already given.

SECTION 34

Weekly Status

Top bar › Weekly Status

One page from which a project engineer files the weekly reporting owed across every project they handle, instead of opening each project's hub in turn. A report filed here is the same record the PSR tab writes: it shows up in the project's hub and rolls into its completion exactly as if it had been filed there.

What the page shows

- Every project you handle, with its status, its completion and the NTPs on it.
- The most recent reports filed against them, newest first.
- Who filed each report, when, and the file attached to it.

Filing one report

1. Choose the project, and the NTP if the project has more than one.
2. Set the week code. The current week is suggested for you.
3. Enter the completion percentage, 0 to 100.
4. Write the identified issues and the progress updates.
5. Work through the site checklist, marking each line and adding remarks where they are needed.
6. List the issues with their action plans and commitment dates.
7. Attach the signed PSR as a PDF if you have it.
8. Submit.

Filing a week in bulk

Where you handle many projects, one upload can cover the whole week at once.

1. Click to download the template. It comes pre-loaded with your own projects and their NTP numbers.
2. Fill in a row per report. The project number column is what ties each row to its project, so a single workbook can mix projects, sub-projects and NTPs.
3. Upload the completed workbook.
4. Check the reports that appear in the list below.

> **TIP**
> Download a fresh template each week rather than reusing last week's. It is generated against your current project list, so a project registered since will be in it.

Correcting a report

Edit or delete a report from its row, so long as you may edit the project it belongs to. Revising a report lets you attach a replacement PDF at the same time.

Why it matters

The completion percentage on the latest report is what the project reports as its progress. That figure feeds the project’s health, its parent’s rolled-up completion, and the completion KPI on everyone’s dashboard. A week not filed is a week the whole department reads as no progress.

SECTION 35

Completion and Acceptance

Open a project › Completion

When the work is finished, the completion record is what closes it. It feeds the two controlled forms that end a project: the Project Completion and Acceptance Certificate (PMD-PRJ-FRM-06) and the Project Completion Summary (PMD-PRJ-FRM-12).

Recording completion

Reference No.	The completion reference for the certificate.
Sub-Project Title	Where the certificate covers one part rather than the whole.
Classification	How the finished work is classified.
Planning baseline / actual	Planned start and end against what actually happened, for the planning phase.
Construction baseline / actual	The same pair for the construction phase.
Contractor	Who carried out the work.
Baseline Amount / Actual Amount	What was approved against what was spent.
Payment Status	Where the money stands at close-out.
Completion Status	The state the work was accepted in.
Request Date, Date Prepared, Issued On	The dates printed on the certificate.
Received By, Accepted By, Acknowledged By	The names printed under the signature blocks.
Photos	Up to twelve completion photographs, each up to 5 MB.

1. Open the project and go to the completion area.
2. Fill in the dates and amounts. Leave anything you do not have blank — it prints as an empty box for someone to write in by hand.
3. Add the completion photographs.
4. Save. The record is written to the audit trail.

> **TIP**
>
> The baseline against actual pairs are the point of the summary form. Filling both in is what lets the finished project be read against what was promised.

Printing the certificates

Once the details are saved, print the Acceptance Certificate and the Completion Summary from the project. Both open in a new tab, laid out exactly like the paper forms, with the signature blocks left empty for wet signatures and the signatory names filled in from the system. See Printing PMD Forms for how printing works.

Closing the project

Set the project status to Completed, and then to Closed once the administrative close-out is done. It drops out of the active counts on the dashboard at that point.

SECTION 36

Reports

Top bar › Reports

The accomplishment report is a project engineer’s record of their own work: every project they registered, with the weekly progress reports filed against each. It downloads as an Excel workbook.

Generating one

1. Open Reports. The page tells you how many projects and how many weekly reports an export would cover.
2. Set a date range if you want one, or leave it blank for everything.
3. Generate. The workbook downloads.

> **NOTE**
> The date range filters the weekly reports, not the projects. A period export still lists every project you registered, so the reports in that period can be read in context.

Each export is written to the audit trail, with the number of projects it covered.

SECTION 37

Files, Versions and Attachments

Every file in CPMS — an attachment on a request, a permit document, a quality procedure, a billing, a PSR — is versioned. Nothing is ever silently overwritten.

Replacing a file

1. Find the record the file is attached to.
2. Choose to replace the file.
3. Pick the new file, up to 20 MB.
4. Add a note saying what changed — the next person to look will thank you.
5. Save.

The record keeps its identity and its place. The new file becomes the current one; the old becomes a previous version.

Going back to an earlier version

1. Open the record's version history.
2. Find the version you want.
3. Restore it. It is put back in front as the current file.

Restoring does not delete anything. The version you were on stays in the history, so you can go forward again.

Attachments on a request

Request attachments carry a type — Picture, Drawing, Report or Other — and a description. The type is required, and it is what lets the engineer find the drawing among the photographs. Attachments can be added and removed by the requester while the request is still editable, and replaced or rolled back at any time afterwards.

Practical limits

- Most uploads are capped at 20 MB per file.
- Completion photographs are capped at 5 MB each, twelve per project.
- The PSR attachment must be a PDF. Other uploads accept the usual document and image formats.

> **TIP**
>
> Scan at a readable resolution rather than the highest one. A 20 MB scan of an A4 permit takes a minute to open on site.

SECTION 38

Notifications and Email

CPMS tells you when something needs you. Notifications appear under the bell in the top bar; some events are emailed as well.

Using the bell

1. The number on the bell is how many you have not read.
2. Click it to see the most recent.
3. Click a notification to open the record it is about — it is marked read as you go.
4. Mark all read clears the count without opening anything.

What you will be told about

Event	Who hears about it
A request is raised	The project engineers.
A request is endorsed	The requester, and the next office in the chain.
A request is fully approved	The requester, and the engineers who can register it.
A request is rejected	The requester, and everyone who had already signed.
A comment is added	The other side of the conversation — the requester, or the engineers.
A request goes on Hold	The requester.
Technical feedback is added	The requester.
An NTP is submitted	The PMD Assistant Manager.
An NTP moves a step	The engineer who prepared it, and the next office.
An NTP is issued	The preparing engineer, and everyone behind the owning department.
A quotation is submitted	The project team.
Your account details change	You, at both the old and the new email address.

The badges

Separate from the bell, the NTP Reviews and For Approval menu items carry a badge showing how many records are waiting on you specifically. The bell tells you what has happened; the badges tell you what is blocked on you.

Email

Some events are also mailed: the RFQ sent to a contractor, the issued NTP sent to the awarded contractor, a password reset, and changes to your own account details. An account email change is announced to the old address as well as the new one, so a hijacked account cannot quietly move itself out of its owner’s reach.

> **TIP**
>
> If email is not arriving at all, that is a server-side matter — raise it with the administrator rather than retrying.

SECTION 39

Master Data

Top bar › Master Data

Master data is the set of lists every form in CPMS draws its dropdowns from. Keeping it clean is what stops the same site being spelled three ways across a year of projects. It is maintained by the assistant manager and the administrator; project engineers pick from it but do not see this page.

The lists

List	Used by
Job Types	Project requests.
Job Locations	Project requests.
Cost Codes	Requests, projects and other costs.
Sites	Projects.
Class	Projects.
Priority	Requests, projects and variations.
Status	Project status values.
Departments	User accounts and project ownership.
Divisions	Departments and division manager users.
Categories	Projects.
Service Types	Projects.
Work Forces	Projects.
Structures	Projects.
Suppliers	RFQ contractor lookup.

Adding and editing an entry

1. Open the tab for the list.
2. Click the add button at the top of the tab.
3. Fill in the name and description.
4. Save.

Edit an entry from its row. Editing changes the label everywhere it is offered from then on.

Retiring an entry

Every list carries an active toggle. Switching an entry inactive takes it out of the dropdowns without touching the records that already use it — which is almost always what you want. Deleting is for entries created by mistake and never used.

> **IMPORTANT**
>
> Prefer deactivating to deleting. A deleted cost code leaves the projects booked against it holding a code that no longer exists anywhere.

Bulk import

Cost codes and suppliers can be imported from a spreadsheet rather than typed in one by one. Open the tab, download or prepare the file in the expected format, and upload it.

Suppliers

The supplier list is what the RFQ form searches when you start typing a contractor’s name. Keeping supplier names and email addresses current here is what makes sending an RFQ a matter of a few keystrokes.

SECTION 40

User Management

Top bar › Users

Administrator only. This is where every account in CPMS is created, given its role, and retired. There is one role per user, and the role is the whole of what that user may do.

Creating an account

1. Open Users and click to add a user.
2. Enter their name and email address. The address must be unique — it is what they sign in with.
3. Set a password of at least eight characters.
4. Choose the role.
5. If the role is Department Manager, choose their department. If it is Division Manager User, choose their division. Either is required for that role.
6. For a Division Manager User, optionally tick Sites Covered. For every project on those sites they then sign the Division Manager's (third) NTP step in place of the Division Manager. The last signature is not affected by sites: it always goes to the manager user of the division that owns the project's department.
7. Save, then pass the password to the user and ask them to change it from their Account page.

> **IMPORTANT**
> The department on a Department Manager account is what decides which projects they see and which NTPs they are called on to sign. Getting it wrong sends NTPs to the wrong people, and the chain stalls.

The singleton roles

PMD Department Manager and Division Manager may each be held by only one active user at a time, because each is a single office whose signature a chain waits on. Assigning one to a second user is refused, and so is restoring a deleted user whose role has since been given to somebody else.

1. To move one of these offices, first change the current holder to another role, or delete their account.
2. Then assign the role to the new holder.

Editing an account

Change a user’s name, email address or role from their row. Changing the role clears the department or division if the new role does not use one.

> **NOTE**
> Changing somebody’s role does not rewrite approval steps they have already settled. Their signature stays on the record under the role they held when they gave it.

Resetting a password

1. Find the user and choose to reset their password.
2. Type the new password twice. It must be at least eight characters.
3. Save, and tell the user what it is.

> **TIP**
> Prefer sending the user through Forgot your password? on the sign-in page. It means the password never passes through you.

Deleting and restoring

Deleting a user moves them to the trash rather than erasing them, so the records they touched keep their name. A deleted user can be restored, provided their role is still free. Permanent deletion is available from the trash and cannot be undone.

> **NOTE**
> You cannot delete your own account.

SECTION 41

System Settings

Top bar › Settings

Administrator only. Three things are set here, and each one shows up somewhere everybody sees.

Project completion KPI

The target completion percentage, from 1 to 100. It is the line the dashboard measures the average effective completion of all top-level projects against. Default is 80.

Retention percentage

The percentage withheld from a billing until the project is completed, from 0 to 100. Default is 5.

> **IMPORTANT**
> Changing this does not restate billings already raised. Each billing copies the rate in force when it was made, deliberately, so that history stays true.

Signatories

The names printed under the signature blocks on the controlled PMD forms:

- PMD Assistant Manager
- PMD Manager
- ECS Division Manager
- Operations Director

For the three roles that exist as accounts, the printed name is taken from whoever actually holds that role, and the name set here is only used while the seat is vacant. The Operations Director is not a CPMS role, so that name always comes from this page.

> **TIP**
> Review these whenever somebody changes office. A form printed with a departed manager’s name has to be printed again.

SECTION 42

Your Account

Top bar › your initials › Account

Your own details and your password. Every user has this page, whatever their role.

Changing your details

1. Open your Account page.
2. Change your name or your email address.
3. Save.

> **NOTE**
> When you change your email address, both the old address and the new one are notified. That is deliberate: it means an account cannot be quietly moved out of its owner’s reach.

Changing your password

1. On the same page, enter your current password.
2. Enter the new password twice.
3. Save.

You will be asked for your current password, so somebody who finds your machine unlocked still cannot lock you out of it.

> **TIP**
> Change the password your administrator gave you the first time you sign in.

What you cannot change

Your role, your department and your division are set by the administrator. If any of them is wrong — and a wrong department means you will not see your own projects — ask the administrator to correct it.

SECTION 43

Printing PMD Forms

Four controlled forms print from CPMS, laid out as facsimiles of the paper the department already signs by hand:

Form	Number	Printed from
Request for Quotation	PMD-PRJ-FRM-03	The RFQ row in the hub.
Notice to Proceed	PMD-PRJ-FRM-04	The NTP row in the hub.
Project Completion and Acceptance Certificate	PMD-PRJ-FRM-06	The project, once completion details are saved.
Project Completion Summary	PMD-PRJ-FRM-12	The project, once completion details are saved.

How printing works

1. Click the print action on the record.
2. The form opens in a new tab.
3. Depending on how your server is configured, either a finished PDF is shown, or the form appears as a page that opens your browser's print dialog by itself.
4. Print it, or save it as a PDF from the print dialog.

> **NOTE**
> Both routes produce the same document — the difference is only whether the server or your own browser runs the print engine.

What is on a printed form

- The header banner with the corporate and department crests.
- The record's own details and line items, taken from the system.
- The signatory names, filled in from whoever holds each role, falling back to the names the administrator has configured while a seat is vacant.
- Empty signature boxes, for wet signatures.
- On an NTP, the approval stamps of the offices that have signed it in the system.

> **IMPORTANT**
> Anything the system does not hold prints as an empty box rather than being left out, so there is always somewhere to write it in by hand. Check the form before circulating it — an empty box may mean a field nobody filled in.

> **NOTE**
>
> The forms are built by the server from the stored record, never from anything your browser sends up. That is what makes a printed approval stamp trustworthy.

SECTION 44

Common Questions

I cannot see a menu item this manual describes

It belongs to a different role. Each role sees only the sections it uses. If you believe your role is wrong, ask the administrator to check it on the Users page.

I cannot edit my own request any more

A request can only be edited while it is For Approval or on Hold. Once the engineer endorses it, PMD is signing what they were shown, so the content is fixed. Ask the engineer to reject it if something substantial must change.

The Approve button is missing on something waiting for me

Check three things: that an earlier step has not still to be settled — steps go strictly in order; that you are on the right page — PMD offices sign from For Approval, department and division manager users from NTP Reviews; and that the record has not already been settled by somebody else.

A request or project has disappeared from my list

Department managers see only their own requests and their department's projects. If a project you expect is missing, the likely cause is that its department owner is set to another department, or that your account is registered against the wrong one.

The system will not let me send a second RFQ to a contractor

One RFQ per contractor per project. Add another quotation to the RFQ already there instead — that is how a revised offer is recorded.

The system will not let me prepare an NTP

An NTP against that RFQ is already pending review or already issued. Only once an NTP has been rejected may a fresh one be prepared against the same RFQ.

The contractor says they never got the RFQ

Check the recipient address on the RFQ, then use Resend. It sends the same portal link again rather than creating a second RFQ. Ask them to check their junk folder too.

An approval chain is stuck because somebody is away

The administrator may settle any step of any chain. Ask them rather than raising the record again — a duplicate leaves two records where the audit trail should show one.

A project shows as Delayed but the work is on track

Health compares reported progress against where the schedule says the project should be today. If the work has moved but the weekly status has not been filed, the system has nothing newer to read. File the report.

I uploaded the wrong file

Replace it. The record keeps its place and the wrong file becomes a previous version, so nothing is lost and the history stays honest.

A printed form has empty boxes

That is by design — anything the system does not hold prints as a box to write in by hand. If a box should have been filled, find the field it came from and fill it in, then print again.

I have forgotten my password

Use Forgot your password? on the sign-in page. If the message does not arrive, check your junk folder, then ask the administrator to reset it.

SECTION 45

Glossary

ACR	Actual Cost Report — the hub view putting budget, commitment, billing and payment side by side.
Approval chain	The fixed sequence of offices that must sign a record, in order.
AT	Audit Trail — the unalterable record of everything done on a project.
Baseline	The planned start and end of work, against which the actual is measured.
CAPEX	Capital expenditure — funding for an asset rather than for running costs.
CPMS	Construction Project Management System — this system.
Effective completion	A project's progress with its sub-projects rolled up into it.
Health	Whether a project's progress is where its schedule says it should be today.
Hold	A request paused because the project engineer has asked the requester for something.
IOC	Input Other Cost — spending outside the main contract line.
JIP	Joint implementation — work carried out jointly.
KPI	Key Performance Indicator — here, the target average project completion.
MTR	Materials Test Report — test results and compliance records for materials used.
NTP	Notice to Proceed — the document that tells a contractor to begin.
OPEX	Operating expenditure — funding for running costs rather than for an asset.
PMD	Project Management Department.
PSR	Project Status Report — the weekly progress report on a project.
QPP	Quality Plan and Procedures.
Retention	A percentage withheld from a billing until the project is completed.
RFP	Request for Payment — a billing against the work.
RFQ	Request for Quotation — a request to a contractor for a price.
Singleton role	A role only one active user may hold, because it is a single office.

Sub-project	A part of a project planned, procured and billed on its own.
VOF	Variation Order Form — a change to scope, schedule or cost after award.
Week code	The label identifying which week a status report covers.
WR No.	Work Request number — the reference the work was raised under.