USER MANUAL

CPMS User Manual

For the Division Manager

The ECS Division Manager — the third signature on a Notice to Proceed.

AT A GLANCE

- You sign NTPs after PMD has signed and before the work goes to the owning department.
- Your name prints as the ECS Division Manager signatory on the controlled PMD forms.
- Only one active user may hold this role at a time.
- Your view of requests and projects is read-only.

Document No. **PMD-CPMS-MAN-01** Version **1.0** Issued **October 2026**

Contents

12 sections. Every procedure in this booklet applies to your role as it is set up in CPMS.

01 About CPMS

02 Getting Started

03 The Dashboard

04 Project Requests

05 The For Approval Portal

06 Projects

07 NTP — Notice to Proceed

08 Notifications and Email

09 Your Account

10 Printing PMD Forms

11 Common Questions

12 Glossary

SECTION 01

About CPMS

CPMS is the Construction Project Management System of the Project Management Department (PMD) of Philsaga Mining Corporation and Mindanao Mineral Processing and Refining Corporation. It carries a piece of work from the moment a department asks for it through to the certificate that closes it, and it keeps the paperwork, the approvals and the money in one place instead of across mailboxes and spreadsheets.

What the system holds

- Project requests raised by the operating departments, with their attachments and the conversation about them.
- Projects registered by PMD, each with a Project Hub holding sixteen working areas — procurement, permits, variations, quality, billing, cost, progress, meeting minutes and site photos.
- Two sequential sign-off chains: one for a project request, one for a Notice to Proceed.
- The controlled PMD forms — RFQ, NTP, the Acceptance Certificate and the Completion Summary — printed from the record rather than typed again.
- A supplier portal that lets contractors quote against an RFQ without holding an account.
- Master data — job types, cost codes, sites, suppliers and the rest — that every form draws its dropdowns from.

The shape of the flow

1. A department's supervisor (or its department manager) raises a project request describing the work needed. One raised by a supervisor is reviewed by their department manager first.
2. A PMD project engineer reviews it, may hold it for more information, and endorses it.
3. The PMD Assistant Manager and then the PMD Department Manager sign it. The request is now approved.
4. An engineer registers the approved request as a project, which gets a project number and a Project Hub.
5. The engineer sends RFQs to contractors, receives quotations and marks one final.
6. The engineer prepares a Notice to Proceed against the winning quotation and sends it for approval.
7. Five offices sign the NTP in order. The last signature issues it, awards the RFQ, and mails the contractor a copy.
8. Work proceeds. The engineer files weekly status reports, logs permits, variations, materials tests and billings.
9. When the work is done the engineer records completion and prints the Acceptance Certificate and Completion Summary.

> **NOTE**
>
> Every user holds exactly one role, and that role decides which menu items appear and which buttons are live. If this manual describes a screen you cannot see, it belongs to a different role.

SECTION 02

Getting Started

Signing in

1. Open CPMS in your browser. You will land on the sign-in page.
2. Enter the email address your administrator registered for you, and your password.
3. Tick Remember me on a machine only you use, so you are not asked again each day.
4. Click Log in. You arrive at your Dashboard.

Accounts are created for you by the administrator — you do not sign yourself up. If you have no account, ask the administrator to create one and tell them which department or division you belong to.

If you have forgotten your password

1. Click Forgot your password? on the sign-in page.
2. Type your registered email address and click Email Password Reset Link.
3. Open the message that arrives and click its link. It takes you to a page where you set a new password.
4. Sign in with the new password.

> **TIP**
> If the reset message does not arrive within a few minutes, check your junk folder first, then ask the administrator to reset the password for you from the Users page.

The top bar

Every page in CPMS carries the same bar across the top. From left to right it holds the brand, the main menu, the notification bell, and your own account menu.

Item	What it does
Main menu	The sections your role may open. Items with a sub-menu expand when you hover or tap them.
Badges	A number beside NTP Reviews or For Approval is how many items are waiting on you right now.
Bell	Your notifications. Click one to jump straight to the record it is about; Mark all read clears the count.
Your initials	Your account menu — Account settings and Log out.

On a narrow screen the menu collapses behind a button. Tap it to open the same list as a drawer.

Finding your way around a list

The Requests, Projects, Users and Master Data pages all work the same way. A search box filters by number or title; the dropdowns beside it narrow the list further; the table below shows what matched. Buttons at the

right of each row are the actions you are allowed to take on that record — if an action is not yours to take, the button is not shown at all.

Signing out

1. Click your initials at the far right of the top bar.
2. Choose Log out.

> **IMPORTANT**
>
> Always sign out on a shared or public machine. Your session carries your approval authority, and anything done in it is recorded against your name in the audit trail.

SECTION 03

The Dashboard

Top bar › Dashboard

The dashboard is the page you land on after signing in. It answers one question — what needs my attention — and it shows a different answer to delivery staff than it shows to a requesting department.

If you are in PMD

Project engineers, assistant managers, the sign-off offices and the administrator see four counters across the top:

Active Projects	Top-level projects that are not Completed, Closed or Canceled. Sub-projects are counted inside their parent, never separately.
Delayed	Active projects whose progress has fallen behind where the schedule says it should be.
About to Lapse	Active projects whose deadline falls within the next seven days.
Pending Requests	Requests not yet settled — For Approval, In Approval, or on Hold.

Below the counters sits the completion KPI: the target the administrator has set, against the average effective completion of every top-level project. "Effective" means a parent project's figure rolls up the progress of its sub-projects, so a parent is never reported as finished while its parts are not.

If you are a department manager

You see three counters instead — Active Projects, unread comment notifications, and the number of requests you have raised — followed by a list of the NTPs on your department's projects that are waiting for your signature.

The tables below

- Notifications — your eight most recent. Click one to open the record it concerns.
- Projects — your five most recent, with status, health and progress.
- Requests — your five most recent, with requester and status.
- Audit trail — the last eight things that happened on projects you can see, with who did them and when.

> **TIP**
> Health is the quickest read on the list: it compares where a project's progress actually is against where its schedule says it should be by today.

SECTION 04

Project Requests

Top bar › Requests

A project request is how a department asks PMD for work. It describes what is needed and why, carries the drawings and photographs that explain it, and then climbs a three-office approval chain. Only once every signature is in can the request be registered as a project.

The approval chain

Three signatures, always in this order. Every step is written out when the request is raised, so the whole chain is visible from the start — you can always see who has signed, who is being waited on, and who has not been reached yet.

Step	Office	What their signature means
1	Project Engineer	The work is technically sound and PMD is willing to take it on.
2	PMD Assistant Manager	PMD endorses it upward.
3	PMD Department Manager	Final approval. The request becomes a project candidate.

> **NOTE**
> Steps settle strictly in order, and only the first unsettled step can be acted on. A rejection at any step stops the chain there — it does not skip to the next office. The Assistant Manager may also settle step 1, covering for the project engineer.

A request raised by a Dept Asst Manager/Supervisor has one more step in front: the Department Manager of the supervisor’s department reviews it first. Until they approve it, PMD does not see it at all.

What the statuses mean

Status	Meaning	What happens next
For Approval	Raised, waiting on the project engineer.	The engineer endorses, holds or rejects it. The requester may still edit it.
Hold	The engineer has commented and needs an answer.	The requester replies or edits; the request then returns to the status it held before.
In Approval	Endorsed and climbing the PMD chain.	PMD signs from the For Approval portal. It can no longer be edited.
Approved	Every signature is in.	A project engineer registers it as a project.
Rejected	Refused at one of the steps.	Nothing further. Raise a new request if the work is still needed.
Ongoing	Work has started against it.	Tracked through the project, not the request.
Completed	The work is finished.	Closed out.

Finding a request

- The search box matches a request number, a project number or a title.
- The dropdowns filter by job type, job location, cost code and status. Status accepts more than one value at a time.
- While a request is unsettled, the row shows which office it is waiting on.

What is on a request

- The request itself — title, job type, description, location, funding classification.
- Attachments — pictures, drawings, reports and anything else, each one versioned.
- Comments — the running conversation between the requester and the engineer.
- Technical feedback — the engineer’s structured assessment: disciplines involved, permits needed, priority and remarks.
- The approval timeline — every step, who settled it, when, and any remarks they left.
- The audit trail — everything that has happened to the request.

SECTION 05

The For Approval Portal

Top bar › For Approval

This is the working page for the three PMD and division sign-off offices. It lists exactly what the chain is waiting on you for — nothing else. The badge on the menu item is the size of that queue.

> **NOTE**
>
> The portal shows only records whose current step is yours. A request sitting with the office below you, or one already past you, does not appear. The administrator can open the portal too, but holds no queue of their own.

What is in the queue

- Project requests awaiting your step of the request chain.
- Notices to Proceed awaiting your step of the NTP chain.

Each row shows the record's number, its title or contractor, the project it belongs to, who prepared it and when it reached you.

Approving

1. Open For Approval.
2. Read the record. Click through to the request or the project hub if you need the detail behind it — your view there is read-only, which is as intended.
3. Click Approve on the row.
4. Add remarks. They are stored against your step and shown on the approval timeline for everyone who looks at the record afterwards.
5. Confirm.

The record moves to the next office, who are notified. If yours was the last signature, the record completes — a request becomes Approved and the engineers are told it is ready to register; an NTP is issued.

Rejecting

1. Click Reject on the row.
2. Type the reason. Do not leave it blank — it is the only thing the preparer has to work from.
3. Confirm.

The chain stops. The requester or the preparing engineer is notified with your reason, and so is every office that had already signed.

Assigning the project engineer

The PMD Department Manager names the engineer who will run the work. You need not wait for the request to reach your signature: you are notified as soon as a request reaches PMD with its department manager's approval, and you may assign from then on.

1. Open the request from the notification or from the Requests list.
2. Next to Assigned Engineer, click Assign (or Change).
3. Pick the engineer and save. They are notified.

From then on only that engineer sees the request among the engineers, and they are pre-selected as Project Manager when it is registered. Your final approval keeps the choice unless you pick someone else there. Until the request is registered as a project you may change or clear it.

What you may not do here

- You cannot edit the content of a request or a project. The sign-off offices review; they do not execute.
- You cannot sign out of turn. A step below yours must settle before yours becomes actionable.
- You cannot re-open a record that has already been settled.

> **TIP**
>
> If a chain is stuck because an office is away, the administrator can settle that step on their behalf. Ask them rather than working around the chain.

SECTION 06

Projects

Top bar › Projects

A project is a piece of work PMD has taken on. It carries a project number, a manager, a schedule, a budget and a Project Hub holding every document the work produces. Most projects begin life as an approved request; an engineer may also register one directly.

The project list

The list shows top-level projects. Search by number or title, and filter by status. Each row carries the project number, title, status, health and progress.

- Progress is the effective completion — a parent project rolls up the progress of its sub-projects rather than reporting its own figure alone.
- Health compares actual progress against where the schedule says the project should be today. A project behind that line reads as Delayed.

Project statuses

Status	Meaning
For Planning	Registered; scope and approach still being worked out.
RFQ/RFP Submitted	Quotation requests are out with contractors.
Proposal Under Review	Offers received and being evaluated.
Detailed Design Under Review	The design is being checked before procurement proceeds.
Endorsed for Executive Approval	Waiting on a decision above PMD.
NTP & Contract Processing	The Notice to Proceed is being prepared or is climbing its approval chain.
For Scheduling	Awarded; the start is being scheduled.
Ongoing	Work is in progress on site.
On Hold	Work has stopped for a reason recorded in the remarks.
Completed	The work is finished and accepted.
Closed	Finished and closed out administratively.
Canceled	Abandoned before completion.

> **NOTE**
>
> Completed, Closed and Canceled are the inactive statuses. Projects in them drop out of the active counts on the dashboard.

Changing a project’s status

1. Open the project.
2. Click the status control and choose the new status.
3. Type your modification remarks — say why it moved.
4. Save.

Every change is kept in the project’s status log with your name, the time and your remarks, and it appears in the audit trail.

The project page

Opening a project shows its details — number, encoder, asset ID, cost code, project cost, WR number and date, priority, department owner, owner’s email, class, category, service type, structure, workforce, deadline and the disciplines the work needs — followed by the sixteen hub sections and the summary cards for RFQs and NTPs.

What you may change

- The administrator and the assistant manager may edit any project.
- A project engineer may edit projects they registered.
- The three PMD and division sign-off offices, department managers and division manager users have a read-only view.

SECTION 07

NTP — Notice to Proceed

Open a project › NTP

The Notice to Proceed is what tells a contractor to begin. It is the most heavily controlled document in CPMS: five offices sign it in a fixed order, and only the last signature issues it.

The approval chain

Step	Office	Signs from
1	PMD Assistant Manager	For Approval
2	PMD Department Manager	For Approval
3	Division Manager	For Approval
4	Department Manager of the owning department	NTP Reviews
5	Division Manager User of that division	NTP Reviews

PMD signs first, up through the Division Manager. The notice then goes to the side the work is being done for — the owning department, and last its division manager. The last two steps are held per project rather than by a single office, which is why they are settled from NTP Reviews.

Changing who signs: NTP Signatories

The NTP Signatories menu in the hub lists the five steps with the people who sign each one by default. To hand a step to someone else on this project, pick them in that step's row and click Save Signatories; choose Default, or click Reset to defaults, to undo it. The badge on the menu counts the steps you have changed.

- The person picked is the only one notified for that step and the only one who can approve it on this project. Their name prints on the NTP.
- The Division Manager step can go to a Division Manager User and the other way round, so one division's manager can sign for another's.
- A change applies to every step not yet signed, including on NTPs already part-way through. If one is waiting on the changed step right now, the new signatory is notified.
- Someone picked who signs from NTP Reviews (a department or division manager user) finds the NTP there, even for a PMD step.

Preparing an NTP

1. Open the NTP tab and click Prepare NTP.
2. Choose the contractor.
3. Link the RFQ the price came from. This is what gets awarded when the notice issues.

4. Set the baseline start and baseline end. The end must fall after the start.
5. Enter the approved cost.
6. Submit. The NTP takes its number, is created as Pending Review, its full chain is written out, and the PMD Assistant Manager is notified.

> **IMPORTANT**
> Only one live NTP per RFQ. If an NTP against that RFQ is already pending review or issued, the system will refuse a second. A rejected NTP, though, may be replaced by a fresh one.

Following an NTP through the chain

The NTP row shows the approval timeline: every step in order, who settled it, when, and what remarks they left. You are notified each time it moves, and told which office holds it now.

What happens when it issues

The fifth signature does four things at once:

- The NTP status becomes Issued and the issue date is stamped.
- The linked RFQ is marked Awarded.
- Everyone behind the project's department is notified.
- The contractor is mailed a link to their copy of the approved notice.

> **NOTE**
> Issuing an NTP does not change the project budget. Project Cost is set by hand on the project, deliberately, so that the budget is a decision rather than a side effect.

If an NTP is rejected

The chain stops at the office that rejected it. You are notified with their reason, and the NTP is closed as Rejected. Correct whatever was wrong and prepare a new NTP against the same RFQ — the system allows that once the earlier one is rejected.

The contractor's copy

The link mailed to the contractor is signed and expires on its own. It shows the approved notice with its approval stamps, rendered from the record by the server — never from anything the contractor's browser sends. Only an issued NTP can be opened this way.

Printing

Print the NTP as the controlled form PMD-PRJ-FRM-04 from the NTP row. The printed form carries the approval stamps of the offices that have signed.

SECTION 08

Notifications and Email

CPMS tells you when something needs you. Notifications appear under the bell in the top bar; some events are emailed as well.

Using the bell

1. The number on the bell is how many you have not read.
2. Click it to see the most recent.
3. Click a notification to open the record it is about — it is marked read as you go.
4. Mark all read clears the count without opening anything.

What you will be told about

Event	Who hears about it
A request is raised	The project engineers.
A request is endorsed	The requester, and the next office in the chain.
A request is fully approved	The requester, and the engineers who can register it.
A request is rejected	The requester, and everyone who had already signed.
A comment is added	The other side of the conversation — the requester, or the engineers.
A request goes on Hold	The requester.
Technical feedback is added	The requester.
An NTP is submitted	The PMD Assistant Manager.
An NTP moves a step	The engineer who prepared it, and the next office.
An NTP is issued	The preparing engineer, and everyone behind the owning department.
A quotation is submitted	The project team.
Your account details change	You, at both the old and the new email address.

The badges

Separate from the bell, the NTP Reviews and For Approval menu items carry a badge showing how many records are waiting on you specifically. The bell tells you what has happened; the badges tell you what is blocked on you.

Email

Some events are also mailed: the RFQ sent to a contractor, the issued NTP sent to the awarded contractor, a password reset, and changes to your own account details. An account email change is announced to the old address as well as the new one, so a hijacked account cannot quietly move itself out of its owner’s reach.

> **TIP**
>
> If email is not arriving at all, that is a server-side matter — raise it with the administrator rather than retrying.

SECTION 09

Your Account

Top bar › your initials › Account

Your own details and your password. Every user has this page, whatever their role.

Changing your details

1. Open your Account page.
2. Change your name or your email address.
3. Save.

> **NOTE**
> When you change your email address, both the old address and the new one are notified. That is deliberate: it means an account cannot be quietly moved out of its owner’s reach.

Changing your password

1. On the same page, enter your current password.
2. Enter the new password twice.
3. Save.

You will be asked for your current password, so somebody who finds your machine unlocked still cannot lock you out of it.

> **TIP**
> Change the password your administrator gave you the first time you sign in.

What you cannot change

Your role, your department and your division are set by the administrator. If any of them is wrong — and a wrong department means you will not see your own projects — ask the administrator to correct it.

SECTION 10

Printing PMD Forms

Four controlled forms print from CPMS, laid out as facsimiles of the paper the department already signs by hand:

Form	Number	Printed from
Request for Quotation	PMD-PRJ-FRM-03	The RFQ row in the hub.
Notice to Proceed	PMD-PRJ-FRM-04	The NTP row in the hub.
Project Completion and Acceptance Certificate	PMD-PRJ-FRM-06	The project, once completion details are saved.
Project Completion Summary	PMD-PRJ-FRM-12	The project, once completion details are saved.

How printing works

1. Click the print action on the record.
2. The form opens in a new tab.
3. Depending on how your server is configured, either a finished PDF is shown, or the form appears as a page that opens your browser's print dialog by itself.
4. Print it, or save it as a PDF from the print dialog.

> **NOTE**
> Both routes produce the same document — the difference is only whether the server or your own browser runs the print engine.

What is on a printed form

- The header banner with the corporate and department crests.
- The record's own details and line items, taken from the system.
- The signatory names, filled in from whoever holds each role, falling back to the names the administrator has configured while a seat is vacant.
- Empty signature boxes, for wet signatures.
- On an NTP, the approval stamps of the offices that have signed it in the system.

> **IMPORTANT**
> Anything the system does not hold prints as an empty box rather than being left out, so there is always somewhere to write it in by hand. Check the form before circulating it — an empty box may mean a field nobody filled in.

> **NOTE**
>
> The forms are built by the server from the stored record, never from anything your browser sends up. That is what makes a printed approval stamp trustworthy.

SECTION 11

Common Questions

I cannot see a menu item this manual describes

It belongs to a different role. Each role sees only the sections it uses. If you believe your role is wrong, ask the administrator to check it on the Users page.

I cannot edit my own request any more

A request can only be edited while it is For Approval or on Hold. Once the engineer endorses it, PMD is signing what they were shown, so the content is fixed. Ask the engineer to reject it if something substantial must change.

The Approve button is missing on something waiting for me

Check three things: that an earlier step has not still to be settled — steps go strictly in order; that you are on the right page — PMD offices sign from For Approval, department and division manager users from NTP Reviews; and that the record has not already been settled by somebody else.

A request or project has disappeared from my list

Department managers see only their own requests and their department's projects. If a project you expect is missing, the likely cause is that its department owner is set to another department, or that your account is registered against the wrong one.

The system will not let me send a second RFQ to a contractor

One RFQ per contractor per project. Add another quotation to the RFQ already there instead — that is how a revised offer is recorded.

The system will not let me prepare an NTP

An NTP against that RFQ is already pending review or already issued. Only once an NTP has been rejected may a fresh one be prepared against the same RFQ.

The contractor says they never got the RFQ

Check the recipient address on the RFQ, then use Resend. It sends the same portal link again rather than creating a second RFQ. Ask them to check their junk folder too.

An approval chain is stuck because somebody is away

The administrator may settle any step of any chain. Ask them rather than raising the record again — a duplicate leaves two records where the audit trail should show one.

A project shows as Delayed but the work is on track

Health compares reported progress against where the schedule says the project should be today. If the work has moved but the weekly status has not been filed, the system has nothing newer to read. File the report.

I uploaded the wrong file

Replace it. The record keeps its place and the wrong file becomes a previous version, so nothing is lost and the history stays honest.

A printed form has empty boxes

That is by design — anything the system does not hold prints as a box to write in by hand. If a box should have been filled, find the field it came from and fill it in, then print again.

I have forgotten my password

Use Forgot your password? on the sign-in page. If the message does not arrive, check your junk folder, then ask the administrator to reset it.

SECTION 12

Glossary

ACR	Actual Cost Report — the hub view putting budget, commitment, billing and payment side by side.
Approval chain	The fixed sequence of offices that must sign a record, in order.
AT	Audit Trail — the unalterable record of everything done on a project.
Baseline	The planned start and end of work, against which the actual is measured.
CAPEX	Capital expenditure — funding for an asset rather than for running costs.
CPMS	Construction Project Management System — this system.
Effective completion	A project's progress with its sub-projects rolled up into it.
Health	Whether a project's progress is where its schedule says it should be today.
Hold	A request paused because the project engineer has asked the requester for something.
IOC	Input Other Cost — spending outside the main contract line.
JIP	Joint implementation — work carried out jointly.
KPI	Key Performance Indicator — here, the target average project completion.
MTR	Materials Test Report — test results and compliance records for materials used.
NTP	Notice to Proceed — the document that tells a contractor to begin.
OPEX	Operating expenditure — funding for running costs rather than for an asset.
PMD	Project Management Department.
PSR	Project Status Report — the weekly progress report on a project.
QPP	Quality Plan and Procedures.
Retention	A percentage withheld from a billing until the project is completed.
RFP	Request for Payment — a billing against the work.
RFQ	Request for Quotation — a request to a contractor for a price.
Singleton role	A role only one active user may hold, because it is a single office.

Sub-project	A part of a project planned, procured and billed on its own.
VOF	Variation Order Form — a change to scope, schedule or cost after award.
Week code	The label identifying which week a status report covers.
WR No.	Work Request number — the reference the work was raised under.